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1. Introduction 

1.1 The delivery of infrastructure alongside housing and economic development is vital in 

order to create sustainable communities.  Physical infrastructure such as transport and 

utilities connections are often critical to delivering development, without which 

development may not be able to happen; whilst people should be able to access 

education, health care, open space and play facilities on a day-to-day basis. 

1.2 Information on infrastructure provision is a key part of the evidence that is required to 

inform and support the delivery of the Local Plan.  It will also inform other Development 

Plan Documents (including the emerging Cranbrook Plan) and Supplementary Planning 

Documents produced by the Council, as well as the Community Infrastructure Levy.  

The Infrastructure Delivery Plan (IDP) assesses the quality and capacity of 

infrastructure across East Devon (and beyond with regards to habitats mitigation), in 

order to show that the development proposed in the Local Plan and the emerging 

Cranbrook Plan can be delivered, and to identify the infrastructure that is required 

alongside housing and economic growth. 

1.3 The Council previously published an IDP in March 2015 which informed the then 

emerging Local Plan.  The IDP should be considered a ‘living document’, and updated 

on a regular basis in order to respond to changes relating to the completion of 

infrastructure projects, opportunities from new development, and as the context 

pressures change over time.   

1.4 This report represents the latest evidence on infrastructure requirements to deliver the 

adopted East Devon Local Plan and emerging Cranbrook Plan.  It is focussed on the 

main growth areas in East Devon and does not seek to capture every single potential 

infrastructure project across the District.   

1.5 This IDP has been prepared in consultation with numerous stakeholders, including a 

range of infrastructure and service providers, other local authorities, and town/parish 

councils across the District.  

1.6 The accompanying Infrastructure Schedule (in Appendix One) identifies the required 

new and enhanced infrastructure projects, along with details on estimated cost, funding 

issues, and delivery organisation(s).  Projects are categorised in order of importance to 

delivering development (Priority 1, 2 or 3).    

1.7 The remainder of this report is structured as follows: 

 Chapter 2 discusses the policy context for infrastructure planning, from a 

national to local level; 

 Chapter 3 provides an overview of future housing and economic development 

proposed in East Devon; 

 Chapter 4 describes the types of infrastructure that have been considered in 

preparing this report, defines how projects have been prioritised, and includes 

an overview of the funding and delivery of infrastructure; 
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 Chapters 5 – 13 identify the current infrastructure provision in the main growth 

areas and settlements in East Devon, along with future infrastructure 

requirements to deliver housing and economic development. 

 Chapter 14 concludes by highlighting the key infrastructure issues and priorities 

for East Devon, and contains indicative total costs of infrastructure requirements. 

 Appendix One is the Infrastructure Schedule, which details each project by 

Priority 1, 2 and 3. 
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2. Policy context 

National  

2.1 Although there is not a comprehensive national definition of “infrastructure” in the 

context of town planning, the Planning Act 2008 states that infrastructure includes: 

a) Roads and other transport facilities, 

b) Flood defences, 

c) Schools and other educational facilities,  

d) Medical facilities, 

e) Sporting and recreational facilities, and 

f) Open spaces.1 

2.2 In addition to the above, Community Infrastructure Levy can be spent on district heating 

schemes, police stations, and other community safety facilities.2 

2.3 The National Planning Policy Framework (NPPF) states that Local Plans should plan 

positively for the development and infrastructure required in the area to meet the 

objectives, principles and policies of the Framework.3  A proportionate infrastructure 

evidence base requires that: 

“Local planning authorities should work with other authorities and providers to: 

 assess the quality and capacity of infrastructure for transport, water supply, 

wastewater and its treatment, energy (including heat), telecommunications, 

utilities, waste, health, social care, education, flood risk and coastal change 

management, and its ability to meet forecast demands; and 

 take account of the need for strategic infrastructure including nationally 

significant infrastructure within their areas.”4 

2.4 Security, community, and cultural infrastructure should also be considered in preparing 

Local Plans5.  There should be a reasonable prospect that planned infrastructure is 

deliverable in a timely fashion, and Local Plans should be deliverable, and not subject to 

such a scale of obligations an policy burdens that threaten deliverability, including 

requirements for infrastructure contributions.6 

2.5 The NPPF is supported by Planning Practice Guidance which outlines the importance 

of infrastructure evidence7 in preparing the Local Plan, reviewing the Local Plan, and in 

development management decisions.  The Guidance advocates early discussion with 

                                                
1 Section 216 of the Planning Act 2008, as amended by CIL Regulation 63. 
2 Planning Practice Guidance Reference ID: 25-071-20140612. 
3 National Planning Policy Framework, paragraph 157. 
4 National Planning Policy Framework, paragraph 162. 
5 National Planning Policy Framework, paragraph 156. 
6 National Planning Policy Framework, paragraph 173, 177. 
7 Planning Practice Guidance Reference ID: 12-018-20140306. 
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infrastructure/service providers and the Local Enterprise Partnership to inform 

infrastructure evidence.  Where the deliverability of critical infrastructure is uncertain, 

then the plan should include possible contingency arrangements and alternative 

strategies.  Whilst the detail concerning infrastructure provision can be set out in an 

infrastructure delivery programme that can be regularly updated, the key infrastructure 

requirements on which delivery of the Plan depends should be contained in the Local 

Plan itself.  

2.6 A series of National Policy Statements8 set out how proposals for the development of 

Nationally Significant Infrastructure Projects (NSIPs) should be considered.  Currently, 

there are no proposals for NSIPs in East Devon. 

2.7 The National Infrastructure Delivery Plan 2016-2021 brings together the 

Government’s plans for economic infrastructure with those to support delivery of 

housing and social infrastructure.  It details £483 billion of investment in over 600 

infrastructure projects and programmes across the UK.  The National Infrastructure 

Commission provides the Government with impartial, expert advice on major long-term 

infrastructure challenges. 

2.8 The Community Infrastructure Levy (CIL) is a tool for local authorities to help deliver 

infrastructure.  CIL can be used to fund a wide range of infrastructure, as long as it is 

needed to support the development of their area, including transport, flood defences, 

schools, hospitals, other health and social care facilities, district heating schemes, 

police stations and other community safety facilities.9  The levy is intended to focus on 

the provision of new infrastructure and should not be used to remedy pre-existing 

deficiencies in infrastructure provision, unless those deficiencies will be made more 

severe by new development.10  East Devon District Council began charging CIL on 1 

September 2016. 

Local 

2.9 The East Devon Local Plan 2013 to 2031 was adopted in January 2016.  This sets out 

the scale, type and location of development across the District, and how natural and 

historic assets will be conserved and enhanced.  Local Plan Strategy 50 – Infrastructure 

Delivery makes clear that infrastructure provision should be phased alongside 

development, requirements that arise as a direct consequence of development should 

be met in full, and adverse impacts upon significant amenity or resource should be 

offset by alternative facilities.  The development proposed in the Local Plan is discussed 

further in Chapter 3.   

2.10 East Devon has published a CIL Regulation 123 list that identifies the infrastructure to 

be funded in whole or part by CIL.  Developer contributions through planning obligations 

                                                
8 Current designated National Policy Statements are: Six Energy NPSs, Ports, Hazardous Waste, Waste 
Water, National Networks (road and rail). 
9 Planning Practice Guidance Reference ID: 25-071-20140612. 
10 Ibid. 
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can no longer be sought for these projects.  This list can be reviewed and amended 

where justified and subject to consultation. 

2.11 East Devon District Council have adopted a Planning Obligations Supplementary 

Planning Document (June 2017) which seeks to provide clarity on the obligations that 

may be required from new development.  The SPD will assist in securing the provision 

of high quality, sustainable new development supported by appropriate infrastructure 

provision, adding detail to Local Plan Strategy 50. 

2.12 The Cranbrook Plan Development Plan Document is being prepared to shape and 

direct the future of this developing new settlement in the “West End” of East Devon.  

Consultation on an Issues and Options report took place in summer 2016, with 

‘preferred options’ consultation from November 2017.  The Cranbrook Plan is supported 

by a range of evidence base studies, which includes this IDP Review – therefore, 

references to infrastructure required to deliver the Local Plan may equally apply to the 

Cranbrook Plan. 

2.13 The Heart of the South West Local Enterprise Partnership has produced a Strategic 

Economic Plan 2014-2030, which is used to negotiate Government funding through 

Growth Deals.  This plan contains three core aims: 

 “Creating the conditions for growth – improving infrastructure and services to 

underpin growth including improvements to transport and accessibility, digital 

infrastructure, sustainable solutions for flood management, skills infrastructure 

and facilities, and energy infrastructure; 

 Maximising productivity and employment opportunities – stimulating jobs and 

growth across the whole economic through creating more and better 

employment through enterprise infrastructure, strategic employment sites and 

unlocking housing growth; 

 Capitalising on distinctive assets – utilising distinctive assets to create 

opportunities for business growth and better jobs.” 

2.14 The emerging Greater Exeter Strategic Plan is a joint plan being prepared by the local 

authorities of East Devon, Exeter, Mid Devon, Teignbridge and Devon County Council.  

It is seeking to deliver a joined-up vision for the growth of the area, through the 

provision of new homes, jobs and infrastructure, up to the year 2040.  The first stage of 

consultation on “issues” took place February – April 2017. 
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3. Overview of Future Development in East Devon 

3.1 The East Devon Local Plan 2013 to 2031 states that a minimum of 17,100 homes and 

around 150 hectares of employment land should be delivered over the plan period 

(Strategy 1).  It focuses major development in East Devon’s West End, whilst the seven 

identified Towns will form focal points for development to serve their own needs and the 

needs of surrounding rural areas.  Villages and rural areas will see lower growth levels 

with development primarily to meet local needs.  This strategy for development is shown 

on the diagram below. 

Figure 3.1: Local Plan Key Diagram 

 

3.2 The following table sets out the level of new dwellings that are proposed in Local Plan 

Strategy 2, along with the latest information for those that have already been built 

(2013-16) and sites that are expected to be delivered through planning permissions, 

expected permissions, and allocated sites. 
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Figure 3.2: East Devon housing requirement as at 30 September 2016 (update to 

the figures in Local Plan Strategy 2) 

  Projected New Homes Under Local Plan Policy at 30 September 2016 

Settlement 

Dwellings Built 1 
April 2013 to 30 
September 2016 

Net 
Commitments 
With Planning 
Permission or 

Under-
construction at 
30 September 

2016 (INCLUDING 
allocation sites 

with permission) 

Sites that have 
made significant 
progress through 
planning - but at 

30 September 
2016  did not 

have planning 
permission 
(INCLUDING 

allocation sites) 

Proposed New 
Local Plan 
Strategic 

Allocations 
(EXCLUDING 

those that 
already have 

planning 
permission/ADP) Total 

            

East Devon's 
West End - 
Totals 

1593 4,552 25 4,370 10,540 

Cranbrook 1,249 2,130 25 4,370 7,774 

Pinhoe 344 942 0 0 1,286 

North of 
Blackhorse 

0 1,480 0 0 1,480 

            

Towns - 
Totals 

1172 2,342 463 1,100 5,077 

Axminster 360 456 25 650 1,491 

Budleigh 
Salterton 

70 76 0 0 146 

Exmouth 281 353 438 350 1,422 

Honiton 122 545 0 0 667 

Ottery St Mary 147 407 0 0 554 

Seaton 92 428 0 0 520 

Sidmouth 100 77 0 100 277 

            

Villages and 
Rural Areas 
Total 

475 715 10 156 1,356 

            

Grand Totals 3240 7,609 498 5,626 16,973 

3.3 The majority of employment land is being delivered in the West End, with key sites here 

including: 

 The Intermodal interchange – 43.4 ha 

 Skypark Business Park – 35.6 ha 

 Science Park – 30.8 ha 

 Exeter Airport Business Park – 5 ha 
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 Cranbrook – 18.4 ha.11 

3.4 Elsewhere in the District, the two substantial employment land areas proposed in the 

Local Plan are land west of Hayne Lane, Honiton (15 ha), and north and east of 

Axminster (6.5 ha).12 

3.5 Given this strategy for growth, the vast majority of infrastructure projects required to 

deliver development will be located in the West End and the seven Towns.  There may 

also be requirements associated with development at the 15 Villages identified in Local 

Plan Strategy 27.  The delivery of small-scale infrastructure projects to mitigate 

development in rural areas is outside the scope of the IDP. 

3.6 The Cranbrook Plan DPD will provide more detail on the delivery of development at this 

new town. 

  

                                                
11 Local Plan Strategy 9, 12, 18 and East Devon Employment Land Review 2014-2015 (year ending 31 
March 2015). 
12 Ibid. 
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4. Infrastructure Types and Delivery 

4.1 This IDP considers a range of infrastructure types – a brief description of each type is 

given under the following sub-headings; followed by detail on funding, delivery and 

prioritisation.   

Communications Technology 

4.2 This incorporates a range of technologies, but this IDP focuses on broadband and 

mobile phone signals as particularly important issues given the rural nature of much of 

East Devon.  The general principle with telecommunications (as with other utilities) is 

that services are provided as required on a commercial basis.  However, the provision 

of superfast broadband is not commercially viable for some (rural) parts of the District. 

Education 

4.3 Schools provide a focal point for communities and, as the education authority, Devon 

County Council (DCC) has various statutory duties in relation to education provision.  

These include a statutory duty to ensure sufficient school places are available for every 

child to be able to access a school place between the ages of 4-16 years, sufficient 

education and training opportunities for young people, and sufficient Early Years and 

Childcare places for children from birth to 18 years.   

4.4 DCC has identified the following challenges in relation to education provision in Devon:  

 significant residential development planned in the urban areas but some rural 

depopulation;  

 the need to reduce home to school transport costs;  

 supporting communities through sustainable patterns of provision; and 

 the increasingly autonomous school system.13   

4.5 DCC also note there is considerable uncertainty about the future scale and nature of 

central Government funding.14 

Energy, Utilities and Waste 

4.6 This considers water supply, waste water, electricity, and gas; as well as energy relating 

to the Combined Heat and Power (CHP) facility that generates electricity and heat at 

Cranbrook.  Utilities infrastructure provision is highly regulated and the majority of 

infrastructure is provided by private-sector companies.     

4.7 South West Water note that it is difficult to provide feedback on infrastructure costs and 

need at a ‘strategic’ level – this is usually done when they are approached by 

developers so they can analyse the capacity of their systems at that time.  

                                                
13 Devon County Council Education Infrastructure Plan 2016-2033. 
14 Ibid. 
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Improvements to Sewage Treatment Works will be funded by South West Water 

through its ongoing business plans/capital works programmes.   

4.8 Western Power Distribution (responsible for the distribution of electricity) are applying 

restrictions to the connection of electricity generation in the South West.  This is due to 

the large number of requests for the connection of embedded generation schemes in 

the last 3-4 years.  The impact of this is a delay of 3 – 6 years for the connection of new 

electricity generation such as from decentralised/renewable energy, subject to the 

completion (envisaged in 2020) of National Grid’s new high voltage route associated 

with Hinkley Point C. 

Environment and Green Infrastructure 

4.9 Green infrastructure is a term used to describe a network of multi-functional green 

space, urban and rural, which is capable of delivering a wide range of environmental 

and quality of life benefits for local communities.15  This infrastructure type includes 

projects to mitigate the adverse impacts of development upon the Exe Estuary and 

Pebblebed Heaths European Sites, required under the Habitats Regulations.16  A 

proportion (currently 8.6%) of CIL income is ring-fenced for Habitats Regulations 

Assessment (HRA) infrastructure mitigation; whilst non-infrastructure mitigation will be 

collected from new dwellings that are built within 10km of the two sites via planning 

obligations.  This IDP considers both infrastructure and non-infrastructure mitigation, as 

both are required and represent a cost to development.  Suitable alternative natural 

greenspace (SANGS) is part of the mitigation that may be required, particularly for large 

development sites.   

Flood Risk and Coastal Change management 

4.10 New development should be located outside of areas of medium-high flood risk which 

should minimise the need for new flood risk infrastructure, but often drainage is an 

important issue and national policy requires that all major development should 

incorporate Sustainable Drainage Systems (SuDS), unless demonstrated to be 

inappropriate.17   

4.11 Several organisations are involved in the provision of infrastructure relating to flood risk:  

 the Environment Agency provides a strategic overview and has responsibility for 

‘main’ rivers;  

 Devon County Council manage ‘local’ sources of flooding (surface water, 

groundwater, ordinary watercourses) and ensure that water which falls on the 

highway can drain away effectively;  

                                                
15 National Planning Policy Framework, Annex 2: Glossary. 
16 The South East Devon European Site Mitigation Strategy (June 2014) identifies a range of mitigation 
measures.  ‘Rebasing the SEDESM – the strategic response’ (July 2017) updated the costs and funding 
gap, which includes both "infrastructure" and "non-infrastructure" projects.  
17 Written Statement by Secretary of State for Communities and Local Government, 18 Dec 2014. 
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 East Devon District Council have powers to undertake flood risk management 

works to ‘ordinary’ watercourses; and  

 South West Water cover sewerage flooding.   

4.12 Beach Management Plans (BMPs) at Exmouth and Sidmouth have indicated schemes 

that are necessary to maintain the standard of protection against coastal erosion and 

flooding at these towns.  A BMP for Seaton is due to be completed by autumn 2017. 

Healthcare 

4.13 Healthcare infrastructure constitutes primary care, generally the first point of contact in 

the healthcare system (GP surgery, dentist, pharmacist, optometrists); secondary care 

(specialist support in an emergency, surgery, complex tests); community services that 

support patients in their own homes; and public health, which promotes good health and 

well-being with a view to reducing the need for primary and secondary care. This 

infrastructure type also includes extra care housing schemes as these are considered to 

be social care facilities.18 

4.14 As a general principle, the NHS seeks to improve existing infrastructure where required, 

rather than providing new, as this is usually more cost effective.  Small, stand-alone GP 

practices are no longer sought, with new larger GP practices (minimum of 7-8,000 

patients) considered where significant development is planned.19  The NHS has 

identified concerns relating to a developer providing a health centre and then charging 

full market rent for its occupation – the cost of GP buildings is actually fully funded by 

the NHS, meaning limited benefits from planning obligations in these circumstances as 

the NHS must then pay the full market rent. 

4.15 East Devon has an older population than average, and this ageing nature is forecast to 

grow considerably.  As the population ages there are an increasing number of patients 

living with multiple long term conditions, and the majority of patient contacts for long 

term conditions occur in primary care.  These factors mean that there is a requirement 

for increased physical capacity in which to treat the patients.   

Public services 

4.16 This covers a wide range of community and cultural facilities, including libraries, 

community halls, youth facilities (including children’s centres) and emergency services.  

These facilities all help to create socially inclusive, high quality, safe places in which to 

live and work. 

Sport and Recreation  

4.17 The provision of sport and recreation facilities is important for developing healthy 

communities, particularly given the healthcare issues identified above.  This 

                                                
18 Informed by evidence in the ‘Extra Care Housing – Refresh of the Commissioning Strategy for Extra 
Care Housing (2009)’, Devon County Council, August 2015. 
19 Below this size, a model of branch surgery that is part of a larger practice is sought.   
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infrastructure includes sports halls, swimming pools, playing pitches, open space, and 

play spaces.   

Transport 

4.18 Transport infrastructure covers issues relating to roads, rail, buses, and walking/cycling.  

New development should provide safe and efficient transport infrastructure, making the 

fullest possible use of public transport, walking and cycling.   

4.19 Various organisations are involved in the delivery of transport infrastructure, with Devon 

County Council having overall responsibility for local transport in the area.  Highways 

England is responsible for the strategic road network, which in East Devon comprises 

the M5, A30 and A35.  Network Rail owns the railway infrastructure, and South Western 

Railway is the Train Operating Company that runs services through East Devon and 

oversees the day-to-day management of the train stations.  Local bus services are 

provided on a commercial and non-commercial basis.  Devon County Council are 

responsible for cycle paths, whilst Sustrans, a national sustainable transport charity, 

works alongside local authorities and communities to encourage travel by foot, bike or 

public transport. 

Funding and Delivery 

4.20 The funding and delivery of infrastructure is generally through one of the following 

means: 

 Provided directly by statutory undertakers under their legal obligations and 

statutory functions – this includes utilities and telecommunications companies 

which have investment budgets drawn from charges to customers; Environment 

Agency funds from Government to protect existing development from flooding;20 

and education providers who receive funding to ensure there are sufficient pupil 

places in all schools, with some capital funding also available. 

 Funded by developers/landowners as part of mitigating the impacts of a 

development – Section 106 planning obligations can be sought, subject to 

meeting certain tests;21 Section 278 agreements can be made between the 

Highway Authority (Devon County Council) and a developer who agrees to pay 

for highways works on or adjacent to an adopted highway. 

 Grant and loan funding – a number of different grants and loans may be 

available, from a range of organisations; for example from national Government 

(e.g. the Housing Infrastructure Fund22), the Local Enterprise Partnership,23 and 

                                                
20 New development is expected to fund its own flood risk mitigation. 
21 Community Infrastructure Levy Regulation 122; National Planning Policy Framework paragraph 204. 
22 This fund was announced in the 2017 Housing White Paper and is worth £2.3bn, available from 2017 
for four years. 
23 In East Devon, Local Enterprise Partnership funding has helped deliver Exeter Science Park and is 
contributing towards delivering the Connecting Devon & Somerset broadband infrastructure. 
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Local Authority.  A funding bid is usually required, and often projects should be 

‘shovel ready’ to be successful.  

 Community Infrastructure Levy – the Regulation 123 list identifies the 

infrastructure that can be funded in whole or in part by CIL.  Developer 

contributions through planning obligations can no longer be sought for projects 

identified on the Regulation 123 list.  Current estimates suggest that around 

£30.8m will be available to the district council to spend on infrastructure projects 

over the remaining Local Plan period; whilst a proportion (15% or 25%) will also 

be given to town/parish councils to spend. 

 A combination of the above – often a variety of different funding sources is 

required to delivery infrastructure, incorporating several of the types above. 

4.21 If delivery of an infrastructure project is uncertain, contingency planning is important to 

ensure that alternative arrangements can be made.  The council will consider the 

following measures if it is difficult to secure the delivery of infrastructure projects: 

 Investigate the potential for alternative funding options; 

 Maximise contributions from development (without risking viability); 

 Consider investing in infrastructure in some circumstances; 

 Hold discussions with relevant organisations and developers/landowners.  

4.22 The non-delivery of priority one infrastructure would have a high impact on delivering 

development as this infrastructure is seen as critical; whilst there would be a lesser 

impact if priority two or three infrastructure was not delivered.  Similarly, the non-

delivery of infrastructure that is needed in the first 5 years is more likely to have a high-

medium impact on the delivery of growth than projects identified for later when there is 

more time to gather funding and/or make contingency plans. 

Prioritisation 

4.23 Whilst EDDC may wish to secure the delivery of all items identified in the Infrastructure 

Schedule, funding constraints mean that prioritisation is necessary depending upon the 

degree to which the infrastructure is required to deliver development.  Therefore, each 

infrastructure project has been classed in one of the following categories: 

 Priority One (‘critical’): infrastructure that is fundamental to the delivery of the 

vision, objectives and policies of the Local Plan.  This infrastructure is critical, 

without which development may not be able to commence and the Local Plan is 

likely to fail.   

 Priority Two (‘important’): infrastructure that is important to deliver specific 

development schemes and meet the needs of new residents, but the precise 

timing is less critical.   

 Priority Three (‘desirable’): infrastructure that would enhance the effectiveness, 

efficiency, and quality of infrastructure.  These projects create a better place to 
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live and work, and are generally desirable in order to build sustainable 

communities.  Less detail may be available for these projects currently. 

4.24 It should be noted that the prioritisation of an infrastructure project may change over 

time; for example, if its delivery becomes more imperative it may move from priority two 

to one.   

4.25 In addition, “local priorities” have been identified from town and parish council’s 

consultation responses, as being desirable or beneficial to the local community.  This 

part also includes those infrastructure projects in neighbourhood plans that have been 

‘made’.  Some of these projects are also reflected within priority one, two or three.  The 

following diagram describes the process for considering the category for an 

infrastructure project.  

Figure 4.1: Infrastructure Prioritisation Process Chart  
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5. West End 

Cranbrook 

5.1 Cranbrook is a new settlement that has developed rapidly over the last five years and 

now has around 1,500 new homes and over 3,000 residents.  The Local Plan identifies 

that around 7,770 dwellings in total will be delivered at Cranbrook (3,487 of which have 

outline planning permission), along with 18.4 hectares of employment land, and a wide 

range of social/community facilities.   

5.2 Many infrastructure projects at Cranbrook have either already been delivered, or are 

required from developer contributions (s.106) for the 3,487 dwellings that currently have 

approval.  The emerging Cranbrook Plan DPD will provide further detail on the future 

development requirements and their location, particularly in the expansion areas.  

Alongside this, outline planning applications for 4,370 dwellings to the east, west and 

south of the extant permissions are currently pending a decision.  Given this 

background, infrastructure projects are associated with either ‘approved development’ 

or ‘expansion areas’ where possible, although often requirements cover both. 

Education 

5.3 St. Martin’s Primary School was opened early on in the development of Cranbrook, and 

has grown from fewer than 40 pupils in September 2012 to now approaching its 420 

place capacity.  Cranbrook Education campus, an ‘all-through’ school, providing 

education for nursery, primary and secondary, opened in September 2015.  Two further 

primary schools are important (priority two) in the medium to longer term in the 

expansion areas: a 420 place primary school, costing £7.2m; and a 630 place primary 

school, costing £10.8m.  Funding is yet to be secured towards these projects.  Greater 

capacity will also be required for secondary education (priority two), to expand to around 

1,125 places – this would cost £4.3m. 

5.4 Other education/young person facilities are also needed in Cranbrook, with a children’s 

centre site secured in the s.106 for the approved development (priority two).  Special 

Educational Needs in the area should be met through a Special School in Cranbrook, 

costing £5.4m (priority two).  Again, no funding has been secured as yet for this project. 

Energy, Utilities and Waste  

5.5 A district heating network, powered by the Combined Heat and Power plant operated by 

E.ON, is in operation at Cranbrook and the first commercial buildings on the 

neighbouring Skypark.  This system should be expanded to connect with major new 

development at Cranbrook and the West End, in order to provide low-carbon energy 

(priority one).  In order to deliver development proposed in the Cranbrook Plan eastern 

expansion area, it will be critical (priority one) to move some of the overhead electricity 

cables underground, at a cost of £6m. 
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Environment and Green Infrastructure 

5.6 As Cranbrook is within 10km of the Exe Estuary and Pebblebed Heaths European Sites, 

financial contributions towards HRA non-infrastructure mitigation are sought from all 

new residential development at the town (priority one).  As part of the mitigation 

measures, around 70 hectares of SANGs should be provided for the Cranbrook 

Expansion Areas (priority one).   

5.7 Clyst Valley Regional Park (priority one) is ‘landscape-scale’ green infrastructure 

project, some 2,430 hectares in size, which is located in the western edge of East 

Devon, including links to Cranbrook.  The estimated cost of £7m would deliver 36km of 

new recreational trails to link existing and new communities to the countryside. The 

project includes a 10km commuting and recreational Clyst Valley Trail which will form 

the backbone of the Park – £440,000 has been secured from s.106 towards this 

element of the project.  Other than this, no other funding is secured as yet, meaning a 

current funding gap of £6.56m.  Making the Park accessible is just one of several 

objectives, which include landscape and habitat restoration and creation (trees, hedges, 

parklands, orchards, and riverine wetlands), heritage conservation, interpretation, 

educational and visitor facilities.   

5.8 Finally, the Country Park resource centre (priority two) has been agreed in the s.106 for 

the approved development. 

Flood risk and Coastal Change management 

5.9 The majority of the expansion areas have a low probability of flooding, but there are 

some areas of medium to high risk.  The underlying geology means that infiltrating 

features may not be suitable for much of the site, so sustainable drainage systems 

(SuDS) should be integrated with streets, green corridors and open spaces to achieve 

at least 5% of attenuation on each development parcel, with the remainder discharging 

to attenuation ponds.  These are basic principles at this stage, with no infrastructure 

project in the schedule. 

Healthcare 

5.10 Cranbrook Medical Practice opened at the Younghayes Community Centre in 2015, and 

now has a list size of some 1,700 patients.  A site for a health and well being hub (0.7 

ha) has been secured in the s.106 for the approved development, which will provide a 

range of primary and secondary care services (priority two).  This hub building has an 

initial cost estimate of £10m, but this will be confirmed in due course. 

5.11 In addition, an extra care housing scheme of 55 flats is important (priority two) to meet 

future demographic needs in the town, costing £10.3m with no funding currently 

secured. 

5.12 In 2016, Cranbrook was selected by NHS England as one of ten Healthy New Town 

demonstrator sites, in order to trial ways of building in improved health and wellbeing 

outcomes through the design of the built environment, new ways of providing care, and 

though action within the community.   
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Public Services 

5.13 The Younghayes Community Centre provides a range of public services, including the 

(temporary) Town Council offices, community hall, and (temporary) library.  Other public 

services will be delivered as Cranbrook grows, with a blue light emergency facility (land 

in s.106 but funding required to construct), youth services facility, Town Council office, 

public conveniences, a library (building in s.106, but funding required to fit-out), and a 

place of worship, all to be delivered through s.106 developer contributions from the 

approved development (all priority two).  Other public services are required to help 

deliver a more sustainable community, with town centre car and coach parking, a 

cemetery, and a multi-functional cultural space (all priority three) – the implementation 

of the car parking strategy is in the agreed s.106, but there is current uncertainty as to 

the cost and funding of these facilities. 

Sport and Recreation 

5.14 Several play spaces have already been delivered at Cranbrook, including two local 

equipped areas for play (LEAPs), and a neighbourhood equipped area for play (NEAP).  

Many other sports and recreation facilities are proposed as Cranbrook develops further, 

with further play spaces, sports pitches, a sports centre and swimming pool, allotments 

and open space (all priority two).  Some of these projects will be delivered through 

developer contributions in the s.106 for the approved development; whilst others will be 

required for the expansion areas and therefore currently have a funding gap.       

Transport  

5.15 Cranbrook is located close to the strategic road network, just a few minutes’ drive from 

the A30 and the M5.  New junctions on the B3174 (London Road) will be critical (priority 

one) in delivering the expansion areas, to ensure appropriate access to this 

development.   

5.16 The town is located on the Exeter – London Waterloo main train line, and Cranbrook 

train station opened in December 2015.  Either a second train station, or improvements 

to the existing station, are important (priority two) to promote sustainable travel in 

delivering the remaining approved development and the expansion areas.  It is likely 

that only one of these options will be achievable due to cost – a second train station is 

estimated at £9m, whilst the detail and cost of improving the existing station is yet to be 

confirmed. 

5.17 An additional passing loop on the train line would enable increased train frequency that 

will also mitigate road traffic impacts (priority one).  This is estimated to cost £15m, with 

a current funding gap of £11m.  Highway re-profiling of the Crannaford Crossing will 

address safety concerns relating to the grounding of HGVs here (priority two). 

5.18 There is currently a half-hourly bus service from Cranbrook to Exeter city centre in one 

direction, and Honiton/Axminster in the other.  From 2018 onwards, the second phase 

of this bus service (no. 4) will increase to a 15 minute service linking Cranbrook, 

Skypark and the Science Park into the city centre, or continued support for half hourly 
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service (depending upon the rate of development/commercial viability) – of the £1.7m 

cost, there is a funding gap of £780,000.  A strategic cycle route connecting Cranbrook 

to surrounding areas, including to Exeter City Centre, is proposed in delivering the 

expansion areas.  Both the bus service, and this cycle route, are considered to be 

critical (priority one) as they will provide sustainable travel alternatives to the car, and 

mitigate capacity issues at the M5, Junction 29.  Cranbrook Town Council has identified 

a desire to construct a bridge over the railway line to access proposed homes near the 

former Broadclyst station, and improve the Station Road/London Road junction. 

Pinhoe urban extension 

5.19 The Local Plan allocates a mixed-use scheme comprising 800 homes (although 

permission now exists for 1,300 homes, 300 of which have been built), 3 hectares of 

employment land, and social/community facilities at Pinhoe.  Given its location, it is in 

effect an urban extension to Exeter, so there are cross-boundary issues relating to 

infrastructure requirements.     

5.20 A new 420 place primary school (priority one), including nursery, is critical to delivering 

this development and a planning application is currently pending a decision.  This will 

cost £7.1m and should be fully funded through section 106 contributions.  Secondary 

education provision is also sought for developments in the West End, excluding 

Cranbrook (priority one). 

5.21 A district heating network, powered by an energy centre located on the Monkerton 

development, Exeter, will serve development at Pinhoe, along with the Science Park 

and North of Blackhorse/Redhayes (priority one).   

5.22 Suitable alternative natural greenspace (SANGs) forms part of the Old Park Farm 

development (north of B3181), in the form of an on-site linear park and off-site 

restoration works to Poltimore Park (priority one). 

5.23 Improvements along Langaton Lane (section east of M5 bridge to Tithebarn Lane) for all 

travel modes (walking/cycling/vehicles) are critical to delivering development in this area 

(priority one).  This project will cost around £1m, of which £700,000 has been secured 

through section 106 contributions, and will link with the North of Blackhorse/Redhayes 

site discussed below.  Enhancements to bus provision to encourage sustainable travel 

are important (priority two) in delivering this site, specifically through the extension of 

the number 1 service.  These enhancements will cost £1.55m, fully funded through 

section 106 contributions.  Improved access to rail connections at Pinhoe are also 

sought (priority two). 

North of Blackhorse/Redhayes 

5.24 This site is allocated for 1,500 homes, social/community facilities, and employment land; 

and now has planning permission.  A new 420 place primary school is critical (priority 

one), but there is currently a £2.5m funding gap from the total cost of £7.1m.  The 

additional capacity referenced above for secondary education from developments in the 

West End, excluding Cranbrook, also applies to this site (priority one). 
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5.25 As stated above, the Monkerton district heating network will provide heat for future 

occupiers of this development (priority one).  An on-site Country Park will deliver the 

required SANGS for this development (priority one). 

5.26 The section of the Tithebarn Link Road from Cumberland Way to Tithebarn Bridge is 

now complete, and the remaining section to Blackhorse is under construction.  A 

separate foot/cycle bridge over the M5 (Tithebarn Lane Bridge) is seen as important 

(priority two) to delivering this site – this scheme will cost £1.4m, and is fully funded.  

Improvements to bus links to Exeter city centre, costing £1m, are also important (priority 

two) but no funding is committed as yet. 

Skypark / Exeter Science Park / Exeter International Airport / Exeter Airport 

Business Park 

5.27 These four employment sites are all integral to delivering economic growth at the West 

End.  Significant improvements to transport infrastructure in the area have been 

completed over recent years, in order to ensure the proposed employment development 

can be delivered.         

5.28 Skypark is a major high quality business park, some 40 hectares in size.  It has outline 

planning permission and several buildings have been delivered and are occupied, 

although it will be some years before the site is complete.  All buildings are committed to 

connect to E.ON’s district heating network.24  The replacement of Waterslade Park 

football pitch is proposed on the eastern edge of Skypark (priority two).  There is a half-

hourly bus service to Exeter city centre that can be accessed from stops nearby at 

Cranbrook or Clyst Honiton – the second phase of this service is referenced under 

Cranbrook above (priority one), but further improvements are sought to provide better 

links with the Airport and its Business Park, and the Science Park (priority two). 

5.29 Exeter Science Park is a developing premier research and technology employment 

centre.  As with Skypark, outline permission has been granted, and is partially occupied 

with further development underway following extensive transport infrastructure 

improvements in the vicinity.  The Monkerton energy centre will provide a district 

heating network for this development (priority one).  Other proposed transport 

improvements in the West End already referenced will also benefit the delivery of the 

Science Park. 

5.30 Exeter International Airport, along with the adjacent Exeter Airport Business Park, 

are the other key employment sites in the West End.  The Local Plan supports the 

growth of the airport, and allocates five hectares of employment land at the business 

park.  Although there is a bus service to Exeter city centre, links to developments 

nearby (e.g. Cranbrook, Skypark, Science Park) are lacking, and a service to enable 

this is important (priority two) in delivering further growth in this location.  This service is 

estimated to cost £1m, with no funding currently secured/identified.  Widening 

improvements to Exeter Airport Business Park Link Road (Long Lane) to enable safer 

access and improved forward visibility are critical (priority one) – some widening works 

                                                
24 Heat Network Strategies for the West End of East Devon, December 2016. 



22 
 

along this road are proposed as part of the France-Alderney-Britain planning application 

for an electrical convertor station that is currently pending a decision.    
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6. Axminster 

Background   

6.1 Axminster is home to 5,800 people25 and, as one of the seven ‘Towns’ identified in the 

Local Plan, will see significant housing and employment growth over the next 15 years 

or so.  Indeed, Axminster has more housing growth over the Local Plan period than any 

of the seven Towns, with 1,500 homes alongside 9 hectares of employment land.  

Key Infrastructure issues  

Education 

6.2 There are two primary schools – Axminster Community Primary with a current capacity 

of 238 pupils, and St Mary’s Catholic Primary School with 140 pupil capacity.  Although 

the number of children attending these schools is currently less than capacity, projected 

future growth will mean that the both schools will be over capacity in 2019/20.  Given 

this pressing need, Devon County Council have acquired land to expand a primary 

school, identified as priority one in the infrastructure schedule, although there is still a 

funding gap of around £3.5m.  The mixed-use Local Plan allocation to the north and 

east of the town makes provision for a 210 pupil primary school. 

6.3 Axe Vale Community College provides secondary education for Axminster and the 

surrounding area.  The current number of pupils is currently less than the capacity of 

905, but future growth means that there is a project for a secondary education facility 

(priority one), currently with a £1.9m funding gap.    

Energy, Utiliities and Waste  

6.4 Improvements to the sewerage drainage system are required to mitigate the 

environmental impact of development, particularly upon the River Axe Special Area of 

Conservation that runs along the western edge of the town.  This is essential to 

delivering development (priority one), and will be funded by developers and South West 

Water. 

Healthcare 

6.5 The NHS has recently funded a substantial extension at Axminster Medical Practice, 

addressing previous issues of this primary care facility being under-sized.  The list size 

at this practice is currently 11,700 patients; further increases in population would require 

further physical capacity.  With regards to secondary care, Axminster Hospital provides 

a range of services for the town and wider rural hinterland that enable people to be 

cared for closer to home and in their own community, although it does not contain 

medical inpatient beds. The ageing nature of the population means that extra care 

housing will be required in Axminster in the period up to 2033, with a project for a 65 

unit scheme costing £12.2m (priority three).  

                                                
25 All usual residents, Axminster Built-up Area, Census 2011. 
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Public Services 

6.6 Public services in the town include a library, youth centre and Town Hall.  Some 

relatively small-scale improvements to the library in order to respond to the growth of 

Axminster are considered a desirable (priority three). 

Sport and Recreation 

6.7 Axminster has a good range of sports and recreation facilities, including outdoor sports 

pitches, a swimming pool, and sports hall.  Indeed, the only full size 3G pitch available 

for public hire in East Devon is located at Axminster Leisure Centre.  However, there 

are some parking and access issues arising from the leisure centre sharing its facilities 

with Axe Valley Community College – improvements to address these issues are 

desirable (priority three), and should be considered alongside improvements to the 

swimming pool (priority three).  A new fitness gym is included (priority three) that would 

also address these issues, although there is currently no funding committed to this 

project.  Additional football pitches at Cloakham Lawn, Axminster Town Football Clubs’ 

new site, and the north and east mixed-use allocation are all important (priority two), 

reflecting the Playing Pitch Strategy – the total cost of these projects is £273,000, with 

no funding secured as yet.   

Transport 

6.8 Axminster has good transport links, with the A358 travelling through the town providing 

access to the north towards Chard and south to Seaton and the south coast. The A35 

(part of the strategic road network) gives east-west links.  The town centre suffers from 

traffic congestion at peak times.  Axminster has a train station, providing an hourly 

service in each direction along the Exeter – London Waterloo line.   

6.9 The most significant transport infrastructure project is the north-south relief road (priority 

one), to be delivered as part of the large north and east Local Plan allocation.  This 

project is costly at £16.7m, with funding yet to be confirmed.  Several other transport 

projects are also proposed, including improved footpaths, cycle paths, and bus services 

to link Cloakham Lawns and the north/east allocation with the rest of the town (priority 

two).  In addition, projects to improve the Stony Lane junction, town centre regeneration, 

and Weycroft bridge improvements are seen as desirable (priority three).  Additional 

car/cycle parking to serve the train station is a local priority.  
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7. Budleigh Salterton 

Background   

7.1 Budleigh Salterton is a small coastal settlement with a population of 5,200 people.26  

Although it is identified as a ‘Town’ in the Local Plan, there are several important 

environmental constraints that limit its growth to around 140 dwellings.  No future 

infrastructure projects have been identified for Budleigh Salterton currently, reflecting 

the limited proposed development, so the following text highlights some of the existing 

infrastructure issues in the town. 

Education 

7.2 St Peter’s Church of England (CofE) is the only primary school in Budleigh Salterton, 

located in the north west of the town.  The recent expansion of this school to 280 

spaces has ensured sufficient capacity, but there is limited potential to expand further if 

required in the future.  The secondary feeder school for St Peter’s is Exmouth 

Community College, which does have capacity issues (see Exmouth chapter).  

Environment and Green Infrastructure  

7.3 As Budleigh Salterton is within 10km of the Exe Estuary and Pebblebed Heaths 

European Sites, financial contributions towards HRA non-infrastructure mitigation are 

sought from all new residential development at the town (priority one).  

Healthcare 

7.4 Budleigh Salterton Surgery currently has around 8,000 patients enrolled, and the 

building is slightly undersized for this level.  Budleigh Hospital is being transformed into 

a modern health and well-being hub that will provide a wide range of services and 

activities for the local community to improve the quality of health and wellbeing in the 

area.   

Public Services 

7.5 Other public services in the town include a library, fire station, and public hall.  With 

regards to sports and recreation, there are outdoor sports pitches, play areas, and 

recreation walking routes, but the town lacks indoor sports facilities.   

Transport 

7.6 Transport links to Budleigh Salterton are relatively poor, only being served by ‘B’ roads 

– the nearest ‘A’ roads being some five miles away at Exmouth and Newton Poppleford.  

There are regular bus services to the nearby Towns of Exmouth (half hourly) and 

Sidmouth (hourly).  

                                                
26 All usual residents, Budleigh Salterton Built-up Area, Census 2011. 
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8.  Exmouth 

Background   

8.1 Exmouth is the largest settlement in East Devon, home to around 34,500 people.27  

Significant development is planned at this coastal town, with over 1,200 homes and 

12.9 hectares of employment land proposed in the Local Plan.  

Key Infrastructure issues  

Education  

8.2 There are eight primary schools in Exmouth, the largest of which is Withycombe Raleigh 

CofE Primary School with a capacity of 593 pupils.  The planned growth of the town 

means that additional primary school capacity will be required later in the plan period.  

An additional 210 places are proposed (priority two) through either a new school at the 

Goodmores Farm Local Plan allocation, or the expansion of Brixington Community 

Nursery and Primary School to 630 places.  A funding gap of nearly £2.9m currently 

exists for this project.   

8.3 With a capacity of just over 2,400 pupils, Exmouth Community College is one of the 

largest secondary schools in the country.  The planned growth of over 1,300 homes 

within the school catchment area means that the College will be over capacity.  The 

expansion plans are seen as critical (priority one) and will cost £2.7m, of which only 

£750,000 is currently secured. 

Environment and Green Infrastructure 

8.4 As Exmouth is within 10km of the Exe Estuary and Pebblebed Heaths European Sites, 

financial contributions towards Habitats Regulations Assessment (HRA) non-

infrastructure mitigation are sought from all new residential development at the town 

(priority one).  

Flood Risk and Coastal Change Management 

8.5 Exmouth is an important visitor destination, with its 3km long sandy beach a major draw 

for tourists.  A Beach Management Scheme is anticipated to consist of beach recharge 

to maintain the standard of protection against flooding and coastal erosion. This will 

promote investment in the town, particularly the town centre, consistent with Local Plan 

Strategy 22 (priority three, cost £3.1m).   

8.6 Funding has been secured to deliver a flood defence at the Estuaryside, with detailed 

designs underway (priority three, cost £19.6m).  There is potential to add the 

Estuaryside Linear Park as part of this, although additional funding would be required. 

                                                
27 All usual residents, Exmouth Built-up Area, Census 2011. 
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Healthcare  

8.7 There are five GP practices in Exmouth, with a total of 37,900 patients.  Some of these 

premises are undersized for the current population and would benefit from being 

extended if the opportunity arose.  Exmouth Hospital provides for secondary care in the 

town and wider local area that enable people to be cared for closer to home and in their 

own community, including a minor injuries unit and medical inpatient beds. 

8.8 Due to future demographic changes, a large number of extra care housing units (189) 

are forecast to be required in Exmouth by 2033.  It is likely that this provision will be 

across two or more sites, costing around £35.5m (priority three).      

Public Services 

8.9 As the largest settlement in the district, Exmouth has a wide range of public services.  

Many different shows, theatre productions and events take place at Exmouth Pavilion. 

There is an aspiration to replace the small and out-dated Exmouth Library, with a larger, 

modern facility in the town centre (cost £1.5m, priority three).   

Sport and Recreation 

8.10 Exmouth has a large range of sport and recreation facilities, with a swimming pool, 

indoor tennis centre, golf pitch and putt, and numerous other sports pitches and play 

spaces.  Further sports playing pitches will be required to accommodate future 

development, including rugby and football pitches, a 3G artificial grass pitch, and 

improvements to existing playing fields at St Johns Road and Knapp Cross (priority two) 

– there is currently a large funding gap of nearly £3.4m for these projects.  

Improvements at the swimming pool through the provision of a ‘changing village’ for 

modern use have recently been completed. 

8.11 In addition, East Devon District Council is seeking to create a modern, exciting and 

attractive new leisure area on the seafront.  Known as the Queen’s Drive leisure area, it 

will include a water sports centre, mixed leisure use (priority three), and will involve 

moving the existing road and car park.      

Transport  

8.12 Transport links are constrained by the location of the town which, in effect, is on a 

promontory.  Exmouth is served by a single ‘A’ road in the form of the A376 which 

travels north out of the town towards Exeter and the M5 – as the one main road route, 

traffic flow is perceived as heavy along here.  However, the promontory location also 

means that the town does not suffer from heavy through traffic, and the overall level of 

traffic flow is low by comparison with other market towns of comparable size.28  The 

“Avocet line” connects Exmouth by rail to Exeter, with a number of local stops in 

between.  This is a busy line, popular with local people for commuting and shopping, 

and visitors on holiday and day trips. 

                                                
28 Exmouth Town Centre and Seafront Masterplan, December 2011. 
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8.13 A series of improvements to transport infrastructure are identified to deliver additional 

development.  The completion of Dinan Way to the A376 (priority one) will help remove 

traffic from residential streets and ease access to the south eastern parts of town.  This 

will cost £10m with a current funding gap of £8.5m.   

8.14 Non-car transport measures will support sustainable communities in Exmouth, including 

the provision of walking/cycle links between development sites and key services and 

facilities (schools, town centre, employment sites, Exe Estuary Trail, Valley Parks); 

continuing support for bus services; and improvements to Avocet Line train stations 

such as lengthening platforms and improving facilities (all priority three).      

8.15 Finally, some other transport infrastructure improvements are sought to deliver the 

Exmouth Masterplan, including at Foxholes Hub, Chapel Hill and along the Promenade 

(all priority three). 
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9. Honiton 

Background   

9.1 Honiton is the third largest settlement in East Devon, home to 11,500 people.29  It is 

centrally located in the district, providing jobs, services and facilities for a wider rural 

hinterland.  A moderate level of growth is planned at the Town, with some 630 dwellings 

and 18.2 hectares of employment land proposed in the Local Plan. 

Key Infrastructure issues  

Education  

9.2 Honiton has two primary schools of similar size: Honiton Primary School (capacity: 420 

pupils) and Littletown Primary Academy (capacity: 413 pupils); and one secondary 

school (Honiton Community College, capacity: 1058 pupils).  Both primary schools are 

nearing capacity, and additional facilities are critical to address this issue (priority one).  

The cost of this is estimated to be £2.8m, but there is a funding gap of £850,000.  

Honiton Community College has capacity to accommodate additional pupils. 

Healthcare  

9.3 The NHS has recently funded a substantial expansion of the GP surgery, which ensures 

sufficient capacity for the 16,800 patients currently on the practice list.  Honiton Hospital 

provides a range of secondary care services for the town and the surrounding rural area 

that enable people to be cared for closer to home and in their own community, including 

a minor injuries unit and maternity unit.  A need has been identified for 72 units of extra 

care housing up to the year 2033 (priority three). 

Public Services 

9.4 There are a range of public services in the town, including a library, community centre 

(The Beehive), youth centre, and emergency services facilities (police, fire, and 

ambulance station).   

Sport and Recreation 

9.5 Honiton has several sports and recreation facilities, with a sports centre, swimming 

pool, sports pitches (football, cricket, rugby), outdoor tennis courts, and children’s play 

areas.  A range of playing pitch improvements are seen as important in delivering new 

development, including a new sand-based artificial grass pitch, new rugby pitches, 

additional youth football pitches, and improving the facilities and capacity on existing 

pitches (all priority two).  There is currently a lack of funding for these projects.  

Refurbishment of the swimming pool changing rooms is sought to cope with increasing 

demand and to provide a modern service (priority three) – East Devon District Councils’ 

capital programme includes £79,750 for this project, which is due to provide half of the 

total cost. 
                                                
29 All usual residents, Honiton Built-up Area, Census 2011. 
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Transport  

9.6 Honiton has excellent transport links, the best of all Towns in East Devon.  A train 

station is located close to the town centre, providing services along the main Exeter – 

London Waterloo line.  Two roads that form part of the strategic road network meet at 

Honiton: the A30 and the A35.  The A30 provides a (dual carriageway) link westwards 

to Exeter (and the M5), and east towards the A303.  The A35 travels to Axminster and 

to areas beyond along the south coast.  There are regular (half hourly) bus links to 

Exeter city centre and other surrounding towns and villages. 

9.7 Much needed improvements to Turks Head junction have now been completed.  The 

widening and enhancement of Hayne Lane is important to deliver the large permitted 

housing site to the west of the town (priority two), to be delivered by the developer.  

Public transport enhancements should serve development in this part of town, also 

linking with the Local Plan employment allocations, at a cost of £1m (priority two).  

Improvements to walking and cycling networks to create links between existing 

employment, and proposed housing sites within the town and to the west, will mitigate 

the effects of these developments (priority two).   
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10. Ottery St Mary 

Background   

10.1 Ottery St Mary is a small, attractive town of some 4,900 people30 located near to the 

centre of East Devon.  Moderate growth of around 500 dwellings (all of which have 

either been built or now have planning permission) is proposed through the Local Plan.  

In addition, three parcels of land totalling 2.2 hectares are allocated for employment 

uses at Finnimore Industrial Estate.  The Local Plan aspires for a more vibrant town, 

and this housing and employment growth should support this aim. 

Key Infrastructure issues  

Education  

10.2 Ottery St Mary has one primary school (capacity of 417 pupils), located in the east of 

the town, and one secondary school (King’s, capacity of 1,150 pupils), in the west.  The 

Local Plan includes an allocation of land to the west of King’s School for community and 

education uses, which Devon County Council consider should be for primary school 

provision.   

10.3 The primary school is close to capacity, and a critical (priority one) project has been 

identified for additional primary provision (210 places) in the short term.  Although some 

section 106 contributions are expected for this project, there is currently a funding gap 

of £2m.   

10.4 The King’s School is very near to capacity and is popular, meaning that a project for the 

improvement of secondary education facilities (priority two) has been identified.  £1.3m 

has been secured from developer contributions towards this.  King’s has indicated that it 

has no land on which to expand and no finances to buy land or create the significant 

build to take more students.  

Environment and Green Infrastructure  

10.5 As Ottery St Mary is within 10km of the Pebblebed Heaths European Site, financial 

contributions towards Habitats Regulations Assessment non-infrastructure mitigation 

are sought from all new residential development at the town (priority one).  

Healthcare  

10.6 The Coleridge Medical Centre has just under 16,000 patients on its list, and the building 

is considered to be slightly undersized for the present number of patients.  Further 

capacity would be required for additional population.  Ottery St Mary Hospital provides a 

range of secondary care services for the town and the surrounding rural area that 

enable people to be cared for closer to home and in their own community.  A need has 

been identified for 55 units of extra care housing up to the year 2033, costing £10.3m 

(priority three). 

                                                
30 All usual residents, Ottery St Mary Built-up Area, Census 2011. 
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Public Services 

10.7 Ottery St Mary has a library, town council offices, and fire station.  The library is 

considered to be substandard, with difficult access for the disabled, although there are 

no current plans to replace it.31   

Sport and Recreation 

10.8 Sports and recreation facilities include the Leisure Centre adjacent to The King’s 

School, where there is a sports hall, gym, artificial sports pitch, and outdoor tennis 

courts.  A new fitness gym and studios are sought to address demand and access 

issues at King’s School plus early Cranbrook growth, at a cost of £750,000 with no 

funding currently committed (priority three).  Improvements to access and additional car 

parking capacity are desired at the Leisure Centre (priority three).  Several football 

pitches are located on the north east edge of the town, and additional youth football 

pitches are proposed at Winter’s Lane recreation ground (priority two).  

Transport  

10.9 Ottery is located some 3km south of the strategic road network (A30).  Although roads 

travelling west towards Exeter are good, road links from elsewhere are relatively poor.  

Narrow roads and one way streets mean that there are pinch points which affect traffic 

flow across parts of the town.  Ottery does not have a train station, but there are regular 

(half hourly) buses to Exeter city centre, although there is no service on Sundays or 

Bank Holidays. 

10.10 Improvements to walking/cycling networks in order to create a link between the western 

development sites and town centre, employment areas (including Otter Nurseries) and 

schools, are desirable to support sustainable communities (priority three).  In addition, 

the proposed Sidmouth to Feniton cycle route passes through Ottery St Mary (costing 

£1.4m, priority three).  

10.11 Consultation with the local community has identified infrastructure issues relating to: the 

enhancement of the riverside area; the need for an additional car park for 80-100 

vehicles; improving the street scene; re-siting the town centre bus stops and provision 

of a bus station with shelter/seating; and enhancing the town square and providing safer 

pedestrian access. 

  

                                                
31 East Devon Local Plan 2013-2031, paragraph 12.3. 
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11. Seaton 

Background   

11.1 Seaton is a modest sized coastal town, home to around 8,400 people.32  Around 450 

new homes are planned in the town, all of which have either been built or have planning 

permission.  The Local Plan identifies 2.2 hectares of employment land east of 

Harepath Road adjacent to Fosseway Industrial estate, on the northern edge of Seaton, 

as part of a mixed-use allocation employment and recreation uses.  This housing and 

economic development should support the continued regeneration of the town. 

Key Infrastructure issues  

Education  

11.2 Seaton Primary School has a capacity of just over 380 pupils, and the current number 

on the roll is approaching this capacity – as a result, expansion of the school through 

extending existing buildings may be needed (priority two).  This is projected to cost 

£1.4m, with a current funding gap of £841,000.   

11.3 Seaton does not have a secondary school, so the secondary feeder school is Axe 

Valley Community College in Axminster (see Axminster section).   

Healthcare  

11.4 There are two GP surgeries in Seaton: Townsend House Medical Centre (6,100 

patients), and Seaton and Colyton Medical Practice (7,800 patients).  Whilst Townsend 

House has sufficient space, Seaton and Colyton is in an undersized building and 

options for expansion are currently being considered – £93,500 has been secured from 

a section 106 agreement for this priority two project.   

11.5 Seaton Hospital provides a range of secondary care services for the town and the 

surrounding rural area that enable people to be cared for closer to home and in their 

own community.  Future demographic requirements indicate a need for 58 extra care 

beds (priority three) in Seaton up to the year 2033, at an estimated cost of £10.9m. 

Public Services 

11.6 Public services that are available in Seaton include a library and a community hall.  

There also several cultural facilities in Seaton associated with its role as tourist 

attraction, such as Seaton Jurassic and the Tramway.     

Sport and Recreation 

11.7 The Axe Valley wetlands provide a large area of recreation along the eastern edge of 

the town, but Seaton has fewer sports facilities compared to some of the other towns.  It 

lacks a sports hall, and the swimming pool which is located at the primary school only 

                                                
32 All usual residents, Seaton Built-up Area, Census 2011. Nb. Seaton BUA includes the village of Beer. 
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has limited public opening hours.33  Nevertheless, a new fitness gym has opened in the 

town centre, and there are several outdoor playing pitches (football, tennis, cricket).  

The relocation of Seaton Town FC to the Harepath Road allocation site will include adult 

and youth pitches, a covered stand, clubhouse and car parking (priority two).  The total 

cost is £910,000, with a current funding gap of £710,000. 

11.8 Enhancements to the swimming pool parking, signage, changing, security, and 

landscaping are seen as desirable (priority three) – this project is estimated to cost 

£125,000, with no funding secured as yet.   

Transport  

11.9 The A3052 skirts the northern edge of the town, linking Seaton with other parts of the 

south coast.  Seaton is located some distance from the strategic road network, being 6 

miles south of the A35 and 12-13 miles from the A30 dual carriageway.  There is no 

train station, but buses serve other surrounding towns and Exeter city centre.  No 

transport related infrastructure improvements have been identified in order to deliver 

development at Seaton through this IDP.        

 

  

                                                
33 The swimming pool is open to the public during school holidays and weekends from April to 
September. 
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12. Sidmouth 

Background   

12.1 Sidmouth is nationally renowned as a Regency seaside town and is home to 12,500 

people34 although this is boosted by tourist numbers throughout the year, particularly 

during the summer.  Limited housing growth is proposed through the Local Plan, 

totalling around 270 homes, of which 100 remain to be delivered on three brownfield 

site allocations within the town.  Up to 5 hectares of employment land is allocated north 

of Sidford, with a further 0.5 hectares of employment land at Alexandria Trading Estate.  

The Port Royal mixed use allocation near the seafront includes housing, community, 

commercial, recreation and other uses.  

Key Infrastructure issues   

Education  

12.2 Sidmouth Primary School (located across three sites) has a capacity of just over 620 

pupils.  Additional capacity is important (priority two) alongside the delivery of new 

housing growth, and will be delivered through the extension of existing buildings at a 

total cost of £500,000, with a current funding gap of £343,000.   

12.3 Sidmouth College provides for secondary education needs at the town (capacity of 

nearly 960 pupils).  Further capacity is to be provided through an extension to existing 

buildings (priority two).  This project, costing £573,000, is fully funded from section 106 

agreements. 

Environment and Green Infrastructure 

12.4 As Sidmouth is within 10km of the Pebblebed Heaths European Site, financial 

contributions towards Habitats Regulations Assessment non-infrastructure mitigation 

are sought from all new residential development at the town (priority one).  The Byes is 

a particularly valued green infrastructure link in the town. 

Flood Risk and Coastal Change Management 

12.5 A Beach Management Scheme seeks to maintain the standard of protection against 

flooding and coastal erosion at Sidmouth.  This scheme is estimated to cost £9m (with a 

funding gap of £3.3m) and is integral to the economic growth of the town, promoting 

business opportunities in the town centre consistent with the Local Plan.  It will also help 

protect homes, including the 30 dwellings allocated at Port Royal35 and is therefore 

considered to be priority two. 

                                                
34 All usual residents, Sidmouth Built-up Area, Census 2011. 
35 Plans for the development of this site are currently being worked up, which may result in additional 
infrastructure requirements in the future to help deliver the scheme. 
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Healthcare  

12.6 GP services in Sidmouth are provided by the Sid Valley Practice, which has around 

14,500 patients.  The practice operates from two sites: Blackmore Health Centre in the 

town centre, and The Beacon Medical Centre located on the northern edge of 

Sidmouth.  The Beacon Medical Centre was redeveloped a few years ago and is a 

modern facility that provides significant capacity.  The Blackmore Health Centre site in 

the centre of town has functionality issues and further monies are required to modernise 

and improve the facility so that it can provide effective healthcare services.  

12.7 Sidmouth Hospital provides a range of secondary care services for the town and the 

surrounding rural area that enable people to be cared for closer to home and in their 

own community, including medical inpatient beds, x-ray, and surgery.  Future 

demographic requirements indicate a need for 83 extra care homes (priority three) up to 

the year 2033, at an estimated cost of £15.6m. 

Public Services 

12.8 There are a wide range of public services in Sidmouth, with a library, museum, 

community centre, youth centre, and emergency services facilities.   

Sport and Recreation 

12.9 Similarly, Sidmouth has a variety of sport and recreation facilities.  The swimming pool, 

and outdoor sports pitches for cricket, rugby, and tennis are located near to the town 

centre.  A sports hall with a gym is located at Sidmouth College, with football pitches 

nearby.   

12.10 Additional youth football pitches are important to support new development, along with 

other improvements to facilities such as installation of floodlights at Sidmouth College 

artificial pitch, changing facilities at Byes Lane, and a floodlit rugby 3G training pad (all 

priority two).  In order to address capacity, parking and access issues relating to the 

gym at Sidmouth College, a new fitness gym and studios is seen as desirable (priority 

three) – this project would cost around £750,000.  Improved facilities, parking and 

access at the existing leisure centre are also sought (priority three).  There is currently a 

lack of funding to deliver these sports and recreation projects.   

Transport  

12.11 Sidmouth is located adjacent to the A3052 which provides road links west to Exeter, 

and east along the coast towards Seaton and Lyme Regis.  The A375 travels north to 

Honiton, where there is access to the strategic road network (A30 and A35).  Sidmouth 

does not have a train station, but there are regular (half hourly) bus services to Exeter 

city centre, and an hourly service to Honiton (which provides a stop the train station 

there).   

12.12 The provision of a new access into the Alexandria Trading Estate from the Bulverton 

Road (B3176) would provide a safer access and help relieve nearby residential roads 

from industrial traffic (priority three) – this is estimated to cost £1m.  There is an existing 
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access off Bulverton Road, but if a new access is necessary to deliver the small 

employment allocations at the estate, then it is likely that this scheme would be 

considered as priority two.  

12.13 Two cycle routes that would link to Sidmouth are seen as desirable (priority three): 

Sidmouth to Feniton, loosely following the old railway line, costing £1.4m; and Sidmouth 

to Sidbury, cost to be confirmed.  Both projects require funding, although the Sidford 

employment allocation should contribute to the Sidmouth to Sidbury cycle path.  Also, a 

‘park and change’ facility close to the A3052 that could reduce the number of cars 

travelling into the town centre is seen as desirable (priority three).       

12.14 In addition to the projects already highlighted, better management of road space in the 

town, updated/renewed youth facilities, and Alma Bridge have all been identified as 

local priorities in consultation with the Town Council and Neighbourhood Plan steering 

group.  Devon County Council has indicated that Alma Bridge should be replaced in 

2018, subject to securing appropriate consents.  
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13. Villages and Rural Areas 

Background  

13.1 Much of East Devon comprises villages and rural areas.  The infrastructure serving 

these parts of the district is often poor in comparison with the Towns; and there is often 

less opportunity to access communications technology, education, utilities, healthcare 

facilities, and other public services. 

13.2 The Local Plan identifies 15 settlements that will have Built-up Area Boundaries defined 

in the Villages Plan, which are considered appropriate for development subject to site-

specific issues.  Given the limited growth that is proposed at the (15) Villages, there is 

correspondingly few infrastructure projects that have been identified in these 

settlements.   

Key infrastructure issues 

Communications Technology 

13.3 Broadband and mobile phone signals are often poorer in rural areas.  The continued 

improvement of rural broadband and mobile phone signals is being rolled out through 

the Connecting Devon and Somerset programme, funded by central and local 

government, and the private sector.  The target is superfast broadband for all by 2020.  

Funding from this programme has been awarded on the basis that it must be spent in 

areas that will not benefit from commercial investment, which are predominantly rural.  

This will support sustainable communities by assisting rural businesses and homes 

(priority three).   

Education  

13.4 The provision of primary schools across the Villages and rural areas is good compared 

to other infrastructure types, with all 15 Villages having a primary school, along with a 

large number of other settlements in rural areas.  However, understandably, there are 

far fewer secondary schools, with Clyst Valley Community College in Broadclyst being 

the only secondary school located in a Village.  Colyton Grammar School in Colyford 

(not one of the 15 settlements identified as a ‘village’ in the Local Plan), around 800m 

from the Village of Colyton, is a selective secondary school that draws in pupils from a 

wide catchment area.   

13.5 Bicton College, located in a large area of parkland just north of the Village of East 

Budleigh, provides a range of education opportunities from pre-GCSE to Higher 

Education level.  Bicton College focuses on horticulture, agriculture, land management, 

animals, and food production, with several other courses available.  There are currently 

around 1,000 students at the College, including apprenticeships, although further 

capacity is available.       

13.6 Although some primary schools in the Villages and rural areas are operating at or near 

to capacity, given the limited additional development that is expected in these areas, 
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few infrastructure improvements are required.  An exception is the additional primary 

education facilities that are critical (priority one) at Clyst St Mary, as the primary school 

will be over capacity due to additional development in the village.  The cost is estimated 

at £640,000, but there is currently a large funding gap of £514,000.  An option for the 

relocation of Tipton St John Primary School to Ottery St Mary is being considered, due 

to flooding issues at its current site.  There is also a desire for a pre-school located at 

West Hill Primary School (priority three). 

Energy, Utilities and Waste 

13.7 Although utilities infrastructure may be poorer in some rural parts of the district (e.g. 

some rural areas lack a mains gas supply), these issues are not considered to impact 

upon the future (limited) development of these areas.   

Environment and Green Infrastructure 

13.8 Financial contributions towards Habitats Regulations Assessment non-infrastructure 

mitigation are sought from all new residential development at Villages or rural areas 

within 10km of the Exe Estuary and Pebblebed Heaths European Sites (priority one).  

Healthcare  

13.9 Some of the Villages have GP services, albeit in most instances as part of a branch 

surgery, rather than the main surgery.36  There is less opportunity to access to other 

primary and secondary healthcare facilities in the villages and rural areas.  

Improvements and expansion to the Broadclyst Surgery are required due to extensive 

housing development delivered and planned in the vicinity (priority two).   

Public Services 

13.10 Many Villages and other settlements in rural areas contain village/community halls, but 

access to other public services (e.g. libraries) is less good.  Given the limited additional 

development that is expected in these areas, no infrastructure projects relating to public 

services have been identified as necessary to support development.         

Sport and Recreation 

13.11 As with other community facilities, in Villages and rural areas there is less opportunity to 

access indoor sport and recreation facilities such as sports halls swimming pools, 

and/or gyms.  Of the 15 Villages, only Broadclyst has an indoor sports facility (sports 

hall), although Colyton Leisure Centre is located at the Grammar school in Colyford, 

around 800m from Colyton.  Outdoor sport and recreation areas such as playing pitches 

and play spaces are more widely spread.  The provision of a full size, sand-based 

artificial grass pitch at Broadclyst is important to support development (priority two), but 

there is currently a funding gap of just over £750,000.  Additional football pitches are 

sought at Lympstone (priority three).  A range of other projects identified in the Playing 

                                                
36 Woodbury and Broadclyst are the only Villages to have a GP Practice main surgery, whilst Beer, 
Colyton, Newton Poppleford, and Whimple have branch surgeries. 
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Pitch Strategy located across rural areas are desirable (priority three).  Other, local 

priorities for sport and recreation infrastructure are: regeneration of children’s play area, 

tennis court and recreation field in Branscombe; and leisure facilities at Newton 

Poppleford. 

Transport  

13.12 Transport links vary considerably amongst the Villages and rural areas.  For those 

Villages that are located on ‘A’ roads, or have a train station (Feniton, Whimple), 

transport connections are relatively good.  However, those other Villages and rural 

areas typically have poor road and public transport access.   

13.13 Improvements are sought to Clyst St Mary roundabout (A3052/A376) to address 

congestion issues at this junction (priority two).  The cost of these improvements is 

estimated to be £1m, with no funding committed as yet.  Transport infrastructure that 

has been identified as local priorities are: improve national and local cycle routes 

between Clyst St Mary and Clyst St George, Topsham and the Exe Estuary Trail; 

upgrade Pinhoe-Broadclyst cycleway; new footpaths/cyleway, better traffic 

management, and off-road section of the Exe Estuary Trail through Lympstone. 
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14. Conclusion 

14.1 This report has highlighted a number of important infrastructure issues relating to the 

delivery of new housing and economic development in East Devon.  As one would 

expect, the vast majority of infrastructure requirements are located in Cranbrook and 

elsewhere in the West End, along with the seven Towns (except Budleigh Salterton 

where limited growth is proposed).   

14.2 Several settlements are relying on infrastructure projects that are critical (priority one) to 

delivering the Local Plan and emerging Cranbrook Plan DPD – these relate to: 

 Education facilities at Axminster, Clyst St Mary, Exmouth, Honiton, Ottery St 

Mary, and the West End (north of Blackhorse/Redhayes and Pinhoe); 

 Energy/utilities/waste improvements at Axminster, Cranbrook, and elsewhere in 

the West End; 

 Environment and Green Infrastructure relating to mitigation requirements for the 

Exe Estuary and Pebblebed Heaths (including SANGS at Cranbrook and 

elsewhere in the West End), and delivery of the Clyst Valley Regional Park;  

 Transport improvements at Axminster, Cranbrook, elsewhere in the West End, 

and Exmouth. 

14.3 Although funding is identified for many of these critical (priority one) projects, in most 

instances this is not sufficient to cover the total cost.  There are also funding gaps for 

much of the infrastructure which is considered as priority two and three.   

14.4 The estimated cost of each infrastructure type, by priority, along with identified funding 

and funding gap, is summarised in figure 14.1 below. 

Figure 14.1: Overall estimated cost of Infrastructure projects  

 Infrastructure type Cost 
Funding 
secured 

Funding gap 

P
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o
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Education £34,548,272 £20,717,910 £13,830,362 

Energy, Utilities and 
Waste 

£6,000,000 £0 £6,000,000 

Environment and 
Green Infrastructure 

£19,914,510 £10,667,107 £9,247,403 

Transport  £49,775,000 £7,120,000 £42,655,000 

P
ri

o
ri

ty
 

T
w

o
 

Education £35,890,870 £5,725,355 £30,165,505 

Environment and 
Green Infrastructure 

TBC TBC £0 
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Flood Risk and 
Coastal Change 
Management 

£9,000,000 £5,700,000 £3,300,000 

Healthcare  £20,400,000 £0 £20,400,000 

Public Services £1,779,656 £0 £1,779,656 

Sport and Recreation £28,855,735 £4,651,190 £24,204,545 

Transport  £9,000,000 £3,700,000 £5,300,000 

P
ri

o
ri

ty
 T

h
re

e
 

Communications and 
Technology 

Not specified 
for East Devon 

Not specified for 
East Devon 

£0 

Education  £500,000 £0 £500,000 

Flood Risk and 
Coastal Change 
Management 

£22,700,000 £19,600,000 £3,100,000 

Healthcare £98,136,000 £0 £98,136,000 

Public Services £1,525,000 £0 £1,525,000 

Sport and Recreation £3,453,423 £547,000 £2,906,423 

Transport £8,600,000 £700,000 £7,900,000 

 
TOTAL COSTS/ 
FUNDING 

£350,078,466 £79,128,562 £270,949,894 

14.5 As the table shows, the infrastructure costs associated with delivering the adopted Local 

Plan, and the emerging Cranbrook Plan, are significant.  Out of a total cost of some 

£350m, around £79.1m has been secured, leaving a total funding gap of some 

£270.9m.  It should be noted that some of the projects have not yet been costed so this 

is likely to be an underestimate.  For critical (priority one) and important (priority two) 

infrastructure, the costs are particularly high for transport and education;37 although the 

highest total cost is for healthcare infrastructure mainly due to several extra care 

housing schemes.  

14.6 A key risk for infrastructure delivery is the current funding gap, particularly in relation to 

critical (priority one) projects.  As discussed in chapter 4, funding can be sought from a 

range of sources, including planning obligations; Community Infrastructure Levy; and 

grant/loan funding from the district council, national Government, and other bodies such 

                                                
37 This is reflected in national research which identified consensus that the principle expenditure items for 
CIL are transport and education – “The value, impact and delivery of the Community Infrastructure Levy, 
DCLG, February 2017”.  
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as the LEP.  The CIL income that will be available to the council to spend on 

infrastructure projects is currently estimated to be £30.8m, so it is clear that this range 

of other sources of funding will need to be levered in.  It may be that town/parish 

councils will contribute to some of the projects through the “neighbourhood proportion” 

of CIL that they receive; and the district council will work with them to discuss their 

priorities.      

14.7 The council will continue to monitor infrastructure issues in relation to the delivery of 

new housing and economic development proposed in the adopted Local Plan, and the 

emerging Cranbrook Plan.  The Infrastructure Delivery Plan will be subject to regular 

review to ensure that it responds to changes relating to the completion of infrastructure 

projects, opportunities/requirements from new development and the emerging 

Cranbrook Plan, and as pressures change over time.   

  



Appendix One – Infrastructure Schedule 
The infrastructure schedule, categorised by priority order (one, two, and three), is set out below.  Local priorities are also identified, 

as identified by town and parish councils in consultation on the IDP and Planning Obligations SPD, and Neighbourhood Plans that 

have been ‘Made’.  Infrastructure projects from the previous IDP (March 2015) that have been complete or are under construction 

have been removed from the schedule – these are also listed below. 

It should be noted that the costs of the infrastructure projects are estimates, and may change following more detailed assessment as 

and when the projects are developed.  In addition, some of the projects are yet to be costed.  Funding secured (S) means that money 

has been agreed for the project e.g. in an agreed s.106, from a local authority capital programme, or grant/loan funding; whilst 

funding potential (P) refers to ongoing considerations/discussions for funding options, including through CIL.  The timescale has been 

informed by consultation responses and development projections in the latest Housing Monitoring Update (March 2017). 

PRIORITY 1: fundamental to the delivery of the vision, objectives and policies of the Local Plan. This infrastructure is critical, without which 
development may not be able to commence and the Local Plan is likely to fail.   

  

Location Type Project Cost  Funding 
Secured (S) / 
Potential (P) 

Funding 
gap 

Timescale Delivery 
Organisation(s) 

Notes/additional 
justification 

Axminster Education New/Expanded Primary 
Provision 

£4,000,000 Existing s.106: 
10/0816/MOUT 
(Cloakham Lawn) 
£388,734, 
11/0718/MFUL 
£43,320. DCC, 
CIL (P)  

£3,567,946 2019-2027 Developer, 
Devon County 
Council 

Current primary schools 
are nearing capacity. LP 
Strategy 20 identifies 
need for an additional 210 
pupil places plus early 
years at mixed-used 
allocation. School size 
may need to increase to 
accommodate additional 
houses if more is 
permitted than allocated in 
Local Plan.  

Axminster Education Secondary education 
facility  

£2,500,000 £279,590 
received in s.106 
(S) plus 
commitments of 
13/1401/MOUT 
£4,223, 
10/0816/MOUT 
£295,504, 
11/0718/MOUT 

£1,870,807 2017-2031 Developer, 
Devon County 
Council 

By 2031 due to the 
additional development 
set out in the Local Plan 
further developer 
contributions will be 
required.  
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PRIORITY 1: fundamental to the delivery of the vision, objectives and policies of the Local Plan. This infrastructure is critical, without which 
development may not be able to commence and the Local Plan is likely to fail.   

  

Location Type Project Cost  Funding 
Secured (S) / 
Potential (P) 

Funding 
gap 

Timescale Delivery 
Organisation(s) 

Notes/additional 
justification 

£35,569, 
13/1091/MOUT 
£14,307. DCC, 
CIL (P)   

Clyst St Mary Education Primary education 
facilities  

£640,000 s106 - £22,983 
(009/1486/MFUL), 
£36,924 
(10/1242/MFUL), 
£35,000 
(13/0365/MOUT) 
(S). Plus 
10/1591/MOUT 
£31,244 (P). 
DCC, CIL (P)   

£513,849 2017-2022 Developer, 
Devon County 
Council 

Clyst St Mary Primary 
School will be over 
capacity by 2031. 
Additional educational 
facilities are needed to 
support development 
which is currently being 
built. Need discussed in 
Bishops Clyst 
Neighbourhood Plan. 

Exmouth Education Expansion of Exmouth 
Community College 

£2,700,000 Plumb Park 
13/0297/MOUT 
£750,000 
(resubmitted 
under CIL) (S). 
DCC, CIL (P)  

£1,950,000 2017-2021 Devon County 
Council, 
Developer 

With the potential for over 
1300 dwellings within the 
school catchment area, 
the college will be over 
capacity within the plan 
period. Phase 1 
expansion has been 
completed, phase 2 is 
planned at a cost of 
£2.7m. In addition, £150k 
is notionally committed to 
support bid for additional 
schools/community sports 
provision.  

Honiton Education Additional Primary School 
facilities  

£2,800,000 s.106 Land West 
of Hayne Lane 
(13/2744/MOUT) 
£852,112. Basic 
Need £1,100,000 
(S). DCC, CIL (P)  

£847,888 2021-2023 Devon County 
Council, 
Developer 

Required to meet the 
needs of development 
allocated within the plan 
period. 

Ottery St Mary Education Additional 210 place 
primary provision to serve 
additional pupils in Ottery 
(option for the potential 
relocation of Tipton St 

£4,700,000 S.106 expected 
includes: 
14/1227/MOUT 
£127,817; 
14/2419/FUL 

£2,000,000 2019-20 Developer, 
Devon County 
Council 

LP Strategy 24 states 
further development will 
require additional primary 
school provision. Potential 
Tipton relocation is 
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PRIORITY 1: fundamental to the delivery of the vision, objectives and policies of the Local Plan. This infrastructure is critical, without which 
development may not be able to commence and the Local Plan is likely to fail.   

  

Location Type Project Cost  Funding 
Secured (S) / 
Potential (P) 

Funding 
gap 

Timescale Delivery 
Organisation(s) 

Notes/additional 
justification 

John Primary School to 
Ottery due to flooding 
issues at its current site) 

£88,820; 
12/2341/MOUT 
£173,262. CIL, 
Basic Need/ 
Section 106 & 
LCVAP (for 
Tipton) (P)  

subject to consultation - 
the funding gap would 
reduce to £1m if Tipton 
relocates.  

West End - North of 
Blackhorse/Redhayes 

Education New Primary School up 
to 420 places at land 
North of 
Blackhorse/Redhayes 
(Tithebarn Green / 
Mosshayne)  

£7,100,000 S106 of 
£1,566,000 
agreed on basis 
of 522 dwellings - 
taking into 
account 1 bed 
units 
(12/1291/MOUT), 
and additional 
£3m s106 from 
Mosshayne 
development (S). 
DCC, CIL (P)  

£2,534,000 2017-2026 Developer, 
Devon County 
Council 

LP Strategy 13. New 
school plus 1.6 ha site to 
serve development. 
Alternative provision may 
also be made at 
Monkerton in Exeter. 
Excludes cost of land 
(0.86ha to be provided by 
Mosshayne development). 
Mosshayne planning 
application re-submitted - 
will now be considered 
under CIL system, which 
could mean the potential 
contribution may not be 
secured. 

West End - Pinhoe Education New 420 place Primary 
provision including 
nursery  

£7,100,000 s106 (£1m 
10/0641/MOUT, 
£1.29m 
12/0795/MOUT, 
£105k 
13/0215/MOUT, 
and future S106s 
including potential 
£1.05m from 
13/0001/MOUT) 
(A) 

£0 2017-2021 Devon County 
Council, 
Developer 

LP Strategy 14. Planning 
application 17/0372/MFUL 
for primary school 
pending a decision. To 
deliver scheme part 
facilitated by existing 
commitments. Land costs 
are not included in the 
cost. Project being 
delivered through Free 
School Programme 

West End Education Secondary education 
provision to 
accommodate 
development at the West 
End (excluding 

£3,008,272 S106, EFA, 
Mosshayne 
Section 106 – 
(900 @ £2,736 
per dwelling) (S). 

£545,872 2017 
onwards 

Developer, 
Devon County 
Council 

LP Strategy 11. 
Mosshayne planning 
application re-submitted - 
will now be considered 
under CIL system, which 
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PRIORITY 1: fundamental to the delivery of the vision, objectives and policies of the Local Plan. This infrastructure is critical, without which 
development may not be able to commence and the Local Plan is likely to fail.   

  

Location Type Project Cost  Funding 
Secured (S) / 
Potential (P) 

Funding 
gap 

Timescale Delivery 
Organisation(s) 

Notes/additional 
justification 

Cranbrook).  DCC, CIL (P)  could mean the potential 
contribution may not be 
secured. 

Axminster Energy, 
Utilities and 
Waste 

Secure drainage 
improvements for the 
town to mitigate likely 
environmental impact of 
new dwellings. 

No Data 
Available  

South West 
Water, 
Developers 

No Data 
Available   

2017-2031 Developers, 
South West 
Water 

LP Strategy 20. Sewerage 
improvements for 
Axminster where 
necessary will/have been 
secured through the 
imposition of planning 
conditions and 
subsequently funded 
jointly by Developers/ 
South West Water under 
the terms of S98 of the 
Water Act (Sewer 
Requisitions). 

Cranbrook - 
Expansion Areas and 
West End 

Energy, 
Utilities and 
Waste 

Expand existing Skypark 
Combined Heat and 
Power system to connect 
with major new 
development at 
Cranbrook and Skypark 

Not known E.ON, reimbursed 
by requiring 
development to 
connect to system 
(P) 

Not known 2017- 2031 Developer, 
E.ON 

LP Strategy 11, 12, 13. 
Seek to expand existing 
Combined Heat and 
Power district heating 
system into new 
development at 
Cranbrook, Skypark and 
other major schemes in 
the West End. See Heat 
Network Strategies for the 
West End of East Devon, 
Dec 2016. 

Cranbrook - 
Expansion Areas 

Energy, 
Utilities and 
Waste 

Underground high voltage 
electricity power lines  

£6,000,000 Western Power 
Distribution, 
Developers (P) 

£6,000,000 2020-2031 National Grid, 
Western Power 
Distribution, 
Developers 

Required to deliver 
Cranbrook Plan DPD 
'preferred approach'. Cost 
may potentially be 
recovered through 
compensatory 
arrangement for overhead 
lines. 
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PRIORITY 1: fundamental to the delivery of the vision, objectives and policies of the Local Plan. This infrastructure is critical, without which 
development may not be able to commence and the Local Plan is likely to fail.   

  

Location Type Project Cost  Funding 
Secured (S) / 
Potential (P) 

Funding 
gap 

Timescale Delivery 
Organisation(s) 

Notes/additional 
justification 

West End - Pinhoe, 
Science Park, North 
of 
Blackhorse/Redhayes 

Energy, 
Utilities and 
Waste 

Extension of Monkerton 
District Heating network 
to serve Pinhoe, Science 
Park, north of 
Blackhorse/Redhayes 

Not known E.ON, reimbursed 
by requiring 
development to 
connect to system 
(P) 

Not known 2017-2032 Developer, 
E.ON 

Formally announced in 
December 2015. LP 
Strategy 11, 13, 14. 

East Devon (Exe 
Estuary) 

Environment 
and Green 
Infrastructure 

Exe Estuary Habitats 
Mitigation  

£3,406,189 £2,483,668 (S); 
CIL, s.111 (P) 

£922,521 2017-2031 
and beyond 

East Devon 
District Council, 
Natural 
England, 
Developers, 
Landowners 

The SE Devon European 
Site Mitigation Strategy 
(June 2014) identifies a 
range of mitigation 
measures. Costs and 
funding gap from 
‘Rebasing the SEDESM – 
the strategic response’ 
(July 2017), split across 
East Devon, Exeter and 
Teignbridge local planning 
authorities, which includes 
both "infrastructure" and 
"non-infrastructure" 
projects - the 
infrastructure elements 
will be delivered from CIL 
receipts, whilst non-
infrastructure through 
s.111. 

East Devon 
(Pebblebed Heaths) 

Environment 
and Green 
Infrastructure 

Pebblebed Heaths 
Habitats Mitigation 

£3,127,067 £2,271,686 (S); 
CIL, s.111 (P) 

£855,381 2017-2031 
and beyond 

East Devon 
District Council, 
Natural 
England, 
Developers, 
Landowners 

The SE Devon European 
Site Mitigation Strategy 
(June 2014) identifies a 
range of mitigation 
measures. A Pebblebed 
Heaths Visitor 
Management Plan was 
published in July 2017. 
Costs and funding gap 
from ‘Rebasing the 
SEDESM – the strategic 
response’ (July 2017), 
split across East Devon, 
Exeter and Teignbridge 
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PRIORITY 1: fundamental to the delivery of the vision, objectives and policies of the Local Plan. This infrastructure is critical, without which 
development may not be able to commence and the Local Plan is likely to fail.   

  

Location Type Project Cost  Funding 
Secured (S) / 
Potential (P) 

Funding 
gap 

Timescale Delivery 
Organisation(s) 

Notes/additional 
justification 

local planning authorities, 
which includes both 
"infrastructure" and "non-
infrastructure" projects - 
the infrastructure 
elements will be delivered 
from CIL receipts, whilst 
non-infrastructure through 
s.111. 

East Devon Environment 
and Green 
Infrastructure 

Suitable Alternative 
Natural Greenspace 
(SANGs)  

£6,381,254 £5,471,753 (S). 
S.111 (P) 

£909,501 2016-2031 
and beyond 

Developer, East 
Devon District 
Council 

Costs taken from 
‘Rebasing the SEDESMS 
– the strategic response’ 
(July 2017), split across 
East Devon, Exeter and 
Teignbridge local planning 
authorities. This cost does 
not include on-site 
SANGS being at some 
large developments (e.g. 
Cranbrook Expansion 
Areas, Pinhoe urban 
extension, N. of 
Blackhorse/ Redhayes). 

West End Environment 
and Green 
Infrastructure 

Clyst Valley Regional 
Park 

£7,000,000 £440,000 s.106 
for Clyst Valley 
Trail (S). CIL, 
Enterprise Zone, 
Environmental 
Stewardship, 
Catchment 
Restoration Fund, 
HLF (P) 

£6,560,000 2017-2031 East Devon 
District Council, 
Devon County 
Council, Natural 
England, 
Environment 
Agency, 
Developers, 
Landowners 

LP Strategy 10 identifies 
an area of 2,430 ha to 
form the Clyst Valley 
Regional Park. The 
National Trust is a 
significant land owner - 
the Killerton Estate covers 
42% of the proposed Park 
and is already a major 
recreational, heritage, and 
landscape asset which will 
be respected. The initial 
cost of £6.72m would 
deliver 36km of new 
recreational trails to link 
existing and new 
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PRIORITY 1: fundamental to the delivery of the vision, objectives and policies of the Local Plan. This infrastructure is critical, without which 
development may not be able to commence and the Local Plan is likely to fail.   

  

Location Type Project Cost  Funding 
Secured (S) / 
Potential (P) 

Funding 
gap 

Timescale Delivery 
Organisation(s) 

Notes/additional 
justification 

communities to the 
countryside. A further 
£0.28m will deliver "minor" 
improvements to the 
existing network. Cost 
includes a 10km 
commuting and 
recreational Clyst Valley 
Trail which will form the 
backbone of the Park, 
with an estimated cost of 
£5m. However, making 
the Park accessible is one 
of several objectives, 
which include landscape 
and habitat restoration 
and creation, heritage 
conservation, 
interpretation, educational 
and visitor facilities e.g. 
visitor centres, café, 
toilets. The full cost of the 
new Park will be set out in 
a 25 year vision and 5 
year action plan to be 
produced in 2019 from a 
programme of public 
consultation. Only some 
parts of the overall park 
will be considered as 
SANGS. 

Axminster Transport North - South Relief Road  £16,700,000 DCC, s.106/278, 
CIL (P) 

£16,700,000 2020 - 2030 Developer, 
Devon County 
Council 

LP Strategy 20 includes 
provision for a relief road 
in conjunction with 
development sites to the 
east of the town, linking 
the A358 to the B261. 
Road required to access 
site. Land safeguarded by 
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PRIORITY 1: fundamental to the delivery of the vision, objectives and policies of the Local Plan. This infrastructure is critical, without which 
development may not be able to commence and the Local Plan is likely to fail.   

  

Location Type Project Cost  Funding 
Secured (S) / 
Potential (P) 

Funding 
gap 

Timescale Delivery 
Organisation(s) 

Notes/additional 
justification 

Policy TC8. Work in 
relation to the detailed 
route of the road is 
ongoing at this stage. A 
bid of £10m has been 
made to the 
Governments' Housing 
Infrastructure Fund. 

Cranbrook - 
Expansion Areas  

Transport New junctions required 
on the B3174 (London 
Road) to serve Cranbrook 
Expansion Areas 

TBC s.106/278 (P) £0 2021 - 2031 Devon County 
Council, 
Developer 

LP Strategy 12. Required 
to deliver the emerging 
Cranbrook Plan DPD. 

Cranbrook - approved 
development and 
Expansion Areas  

Transport Second Phase of new 
bus service (no. 4) for 
Cranbrook, Skypark, 
Science Park and Exeter 
City Centre  

£1,700,000 S106 - £920,000 
(£660,000 from 
Skypark, 
£260,000 from 
Science Park) (S). 
DCC, Cranbrook, 
Science Park and 
other local 
developments (P) 

£780,000 From 2018 
onwards 

Network Rail, 
Devon County 
Council 

LP Strategy 11. Increase 
to a 15 minute service 
linking Cranbrook, 
Skypark & Science Park 
into city centre; or 
continued support for half 
hourly service (depending 
on rate of development/ 
commercial viability) 

West End Transport Additional passing loop 
on Waterloo train line and 
associated signalling 
infrastructure  

£15,000,000 £3.998m 
identified as 
potential 
contribution in 
Mosshayne HoT 
(P). £7.15m 
requested from 
Cranbrook 
expansion areas 
(P); CIL, DCC, 
Network Rail / 
external grants 
(including major 
scheme), LEP (P) 

£11,000,000 2021 - 2031 Network Rail, 
Devon County 
Council 

This project would form 
part of an extension of the 
Devon Metro structure, 
and will enable a half 
hourly service between 
Axminster and Exeter. It 
provides mitigation 
against the road traffic 
impacts from the 
Cranbrook expansion 
areas. Potential location 
near Feniton. The 
additional passing loop 
can enhance capacity 
through enabling greater 
train service frequency, 
making rail a more 
attractive and effective 
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PRIORITY 1: fundamental to the delivery of the vision, objectives and policies of the Local Plan. This infrastructure is critical, without which 
development may not be able to commence and the Local Plan is likely to fail.   

  

Location Type Project Cost  Funding 
Secured (S) / 
Potential (P) 

Funding 
gap 

Timescale Delivery 
Organisation(s) 

Notes/additional 
justification 

travel option. Cost is DCC 
estimate, Network Rail 
have not yet determined 
the cost. Mosshayne 
planning application re-
submitted - will now be 
considered under CIL 
system, which could mean 
the potential contribution 
may not be secured. 

Cranbrook - 
Expansion Areas 

Transport West End cycle routes 
connecting Cranbrook to 
nearest settlements and 
employment and leisure 
facilities 

£3,975,000 S. 106 from 
Cranbrook 
Expansions (P) 

£3,975,000 2021-2026 Devon County 
Council, 
Developers, 
East Devon 

Required to deliver 
emerging Cranbrook Plan 
DPD and LP Strategy 11, 
12. 

Exmouth Transport Road extension – The 
completion of Dinan Way 
to the A376  

£10,000,000 S106, CIL, DCC, 
bid being made to 
Local Growth 
Fund of approx. 
£3m (P) 

£8,500,000 2021-2024 Devon County 
Council, 
Developer 

This scheme is in Local 
Plan Strategy 22 to help 
remove traffic from 
residential streets and 
ease access to the south 
east parts of the town. 
Land required is 
safeguarded by Policy 
TC8. DCC currently 
considering a planning 
application for this 
scheme, so project 
planning is advanced. 

West End - Pinhoe Transport Improved 
pedestrian/cycle/vehicular 
facilities on Langaton 
Lane (section east of M5 
bridge to Tithebarn Lane)   

£1,000,000 £700,000 s.106 
(S) Developers 
(Pinn Court), 
s.106/s.278 (P). 
DCC (P) 

£300,000 2017-2021 Devon County 
Council, 
Developer 

This project is required in 
order to reflect the Pinhoe 
Access Strategy. 
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PRIORITY 1: fundamental to the delivery of the vision, objectives and policies of the Local Plan. This infrastructure is critical, without which 
development may not be able to commence and the Local Plan is likely to fail.   

  

Location Type Project Cost  Funding 
Secured (S) / 
Potential (P) 

Funding 
gap 

Timescale Delivery 
Organisation(s) 

Notes/additional 
justification 

West End - Exeter 
Airport Business Park 

Transport Widening improvements 
to Exeter Airport 
Business Park Link Road 
(Long Lane) enabling 
safer access and 
improved forward visibility 
for increased traffic 

£1,400,000 Developer (FAB 
link), DCC, CIL, 
s.106 (P) 

£1,400,000 2017-2031. 
To be 
delivered in 
phases, 
dependent 
on 5 ha 
Employment 
site plans.  

Devon County 
Council   

LP Strategy 18. Land 
safeguarded in LP TC8. 
Widening works along the 
Airport Business Park Link 
Road are proposed within 
the FAB link building 
application 
(16/2997/OUT), currently 
pending a decision. 
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PRIORITY 2: important to deliver specific development schemes and meet the needs of new residents, but the precise timing is less 
critical.   

  

Location Type Project Cost Funding Secured 
(S) / Potential (P) 

Funding 
gap 

Timescale Delivery 
Organisation(s) 

Notes/additional 
justification 

Cranbrook - 
approved 
development 
and 
Expansion 
Areas  

Education Children’s Centre   £432,000 s106 (either direct 
provision or £432k 
agreed) (S). DCC, 
s.106, CIL (P) 

£0 2018-2031 Developer, 
Devon County 
Council 

A site of 0.1 Ha has been 
agreed in the s106 for 
Cranbrook phase 1 at 3500 
dwellings (as amended by 
Deed of Variation)- identifies 
direct provision of a facility of 
250 sq m or contribution of 
£432k. In future s106 
agreements, DCC will require 
additional space at the 
primary schools to facilitate 
children’s centre services 
delivery - the cost of this will 
be included in the school 
specification and may be 
around £50,000 per school 
(this cost has been added to 
West and East primary 
schools). Also, potential future 
s.106 for fit out costs. 

Cranbrook - 
Expansion 
Areas 

Education West Primary school of 
420 places plus early 
years (including for 2 year 
olds) and community 
room 

£7,198,000 £0. DCC, CIL(P) £7,198,000 2021 - 2025 Developer, 
Devon County 
Council 

Project cost includes £50,000 
for provision of a community 
room but does not include the 
requisite 2.0 Ha of land. One 
of the new primary schools at 
Cranbrook will be required 
prior to occupation of the 
3501st dwelling at the town. 

Cranbrook - 
Expansion 
Areas 

Education East primary school of 
630 places plus early 
years including for 2 year 
olds, children’s centre 
services etc.  

£10,772,000 £0. DCC, CIL(P) £10,772,000 2026 - 2031 Developer, 
Devon County 
Council 

Project cost includes £50,000 
for provision of a community 
room but does not include the 
requisite 2.9 Ha of land, One 
of the new primary schools at 
Cranbrook will be required 
prior to the occupation of the 
3501st dwelling at the town. 

Cranbrook - 
Expansion 
Areas 

Education Enhanced Secondary 
education provision – 
expansion to around 1125 
places. 

£4,275,000 £1,534,985 s.106 
(S); DCC, CIL, 
s.106 (P) 

£2,740,015 2021 - 2031 Developer, 
Devon County 
Council 

The funding gap is based 
upon the dwelling numbers in 
the original three expansion 
areas applications which 
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PRIORITY 2: important to deliver specific development schemes and meet the needs of new residents, but the precise timing is less 
critical.   

  

Location Type Project Cost Funding Secured 
(S) / Potential (P) 

Funding 
gap 

Timescale Delivery 
Organisation(s) 

Notes/additional 
justification 

generate 125 spaces over 
1,000, so the stated funding 
gap may reduce if total 
dwelling numbers are lower – 
TBC in due course. 

Cranbrook - 
Expansion 
Areas 

Education Special Educational 
Needs (SEN) provision  

£5,400,000 £0. DCC, s.106, 
CIL (P)  

£5,400,000 2019-2031 Devon County 
Council   

Special School proposed to 
be located at Cranbrook 
(DCC Education Infrastructure 
Plan 2016-2033).  

Exmouth Education New 210 Primary 
provision with nursery, at 
the Goodmores Farm 
allocation site or 
expansion of Brixington to 
630 places (additional 210 
places).  

£4,000,000 s106 (s106 - 
£299,881 
(09/2331/MFUL)) 
CIL, 
13/0297/MOUT 
£750,000 
(resubmitted under 
CIL), 
14/1542/MFUL 
£61,341, 01/P0218 
£5,666, 
08/0245/FUL 
£11,871 (S). DCC, 
CIL (P) 

£2,871,241 2025-2027 Devon County 
Council, 
Developer 

LP Strategy 22. Expanded 
schools will provide some 
additional capacity, but 
additional provision required 
later in the plan period. The 
cost does not include land 
purchase. 

Ottery St 
Mary 

Education Secondary education 
facilities  

£1,340,423 s106 - £73,291 
(11/2481/MFUL), 
£355,699 
(12/0277/MOUT) or 
£451,464 
(12/2341/MOUT), 
S.106: 
12/2648/MOUT 
£328,320, 
14/1227/MOUT 
£123,120, 
14/2419/FUL 
£84,820  

£0 2017-2031 Devon County 
Council, 
Developer 

The Kings School will be over 
capacity due to additional 
dwellings in catchment area. 
Kings has indicated that it 
currently has no land on 
which to expand (DCC 
consider adjacent LP 
allocation should be for 
primary provision) and no 
finances to buy land or create 
the significant build to take 
more students. Cost does not 
include additional land costs 
or contributions towards home 
to school transport. 
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PRIORITY 2: important to deliver specific development schemes and meet the needs of new residents, but the precise timing is less 
critical.   

  

Location Type Project Cost Funding Secured 
(S) / Potential (P) 

Funding 
gap 

Timescale Delivery 
Organisation(s) 

Notes/additional 
justification 

Seaton Education Seaton Primary School 
education facilities - 
expansion 

£1,400,000 09/0022/MOUT 
est. £400,000, 
13/1091/MOUT 
£102,253, 
15/1195/MOUT 
£56,807. DCC, CIL 
(P)  

£840,940 2017-2021 Devon County 
Council, 
Developer 

LP Strategy 25. Seaton 
Primary School is predicted to 
be over its current capacity 
during planning period and 
will potentially need to be 
expanded. Additional capacity 
to be provided through an 
extension to existing 
buildings. 

Sidmouth Education Sidmouth College 
Secondary education 
facilities - expansion 

£573,447 £158,574 
comprised of s106: 
£77,181 
(09/1820/MFUL) 
£5,556 (06/1760) 
£17,837 
(10/0905/MFUL), 
£58,000 
(11/0953/MFUL).  

£0 2017-2021 Devon County 
Council, 
Developer 

LP Strategy 26(4). Additional 
capacity to be provided 
through an extension to 
existing buildings. 

Sidmouth Education Primary education 
facilities  

£500,000 09/1820/MFUL) 
£22,723 
CIL/EFA/DCC. 
£125,620 
(09/2093/MFUL) 
06/116//FUL 
£8,148. DCC, CIL 
(P) 

£343,309 2017-2021 Devon County 
Council, 
Developer 

LP Strategy 26(4). Sidmouth 
Primary School is anticipated 
to be over capacity in the plan 
period based on current 
capacity.  

Cranbrook - 
approved 
development  

Environment 
and Green 
Infrastructure 

Country Park Resource 
Centre 

TBC s.106 Schedule 10 
(S) 

£0 2017-2019 East Devon 
District Council, 
Developers 

Prior to first occupation of 
1,500 dwellings the location 
should be identified, and the 
Resource Centre completed 
within 18 months of this being 
agreed. 
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PRIORITY 2: important to deliver specific development schemes and meet the needs of new residents, but the precise timing is less 
critical.   

  

Location Type Project Cost Funding Secured 
(S) / Potential (P) 

Funding 
gap 

Timescale Delivery 
Organisation(s) 

Notes/additional 
justification 

Sidmouth Flood risk 
and Coastal 
Change 
management 

Beach Management 
Scheme  

£9,000,000 EDDC Capital, 
DCC Capital, 
RFCC Local Levy, 
FCRMGiA, 
Sidmouth Town 
Council Capital, 
Residents, 
Businesses (all P) 

£3,300,000 2019 
onwards 

East Devon 
District Council 

To maintain the standard of 
protection against flooding 
and coastal erosion for 
Sidmouth, and reduce the 
rate of erosion on East 
Beach. Economic benefit of 
reduced damages to homes 
and businesses, and amenity 
and economic benefit of 
beach to the district. Area 
which will benefit includes LP 
allocation of Land at Port 
Royal Site, and other aspects 
of LP Strategy 26 for 
enhancing the town centre. 

Broadclyst Healthcare Expansion of GP practice £60,000 £0. CIL (P) £60,000 2017-2031 Clinical 
Commisioning 
Group, NHS 
England 

Required due to extensive 
housing development both 
delivered, and planned, in the 
vicinity. Extension to provide 
first floor accommodation that 
will accommodate 2 GP 
consulting rooms, Nurse 
treatment room, small sub-
waiting area and 
admin/storage space. 

Cranbrook - 
approved 
development 
and 
Expansion 
Areas 
 
 
 
 
 
 
 

Healthcare Health and Well-being 
Hub building 

£10,000,000 £0. S.106 
Schedule 21 
secures 0.7 ha of 
land, to be shown 
on a location plan 
prior to the first 
occupation of 1250 
dwellings (S), CIL 
(P) 

£10,000,000 2017-2031 Clinical 
Commisioning 
Group, NHS 
England 

LP Strategy 12. In the s106 
Deed of Variation for the 587 
dwelling application, the 
Complex has been separated 
into individual uses and the 
health and wellbeing land has 
a land take of 0.7 Ha. Building 
will be home to a range of 
primary and secondary care 
services, with the floor area 
TBC. The cost comprises 
build and fit out, but is an 
estimate that needs to be 
confirmed. 

Cranbrook - Healthcare Extra Care Housing £10,340,000 Serviced land for £10,340,000 2020-2033 Developer, Requirement for 0.5 ha of 
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PRIORITY 2: important to deliver specific development schemes and meet the needs of new residents, but the precise timing is less 
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Location Type Project Cost Funding Secured 
(S) / Potential (P) 

Funding 
gap 

Timescale Delivery 
Organisation(s) 

Notes/additional 
justification 

approved 
development 
and 
Expansion 
Areas  

Scheme of 55 flats  Extra Care prior to 
first occupation of 
2500 dwellings in 
s.106 (S). s.106 (P) 

Devon County 
Council, Care 
Provider 

land agreed in s.106, but 
extra 0.1 ha required for 
Expansion Areas. See Extra 
Care Housing- Refresh of the 
Commissioning Strategy for 
Extra Care Housing, Devon 
CC, 2015. Previous evidence 
is reflected in LP Strategy 36. 

Seaton Healthcare Expansion of GP practice TBC £93,500 from 
09/0022/MOUT 
(S). CIL (P) 

TBC 2017-2031 Clinical 
Commisioning 
Group, NHS 
England 

Seaton and Colyton GP 
practice is undersized and 
options for expansion are 
currently being considered. 

Sidmouth Public 
Service 

Infrastructure associated 
with the delivery of Port 
Royal allocation 

TBC TBC TBC TBC TBC Site allocated for 30 dwellings 
and other mixed-uses in Local 
Plan Strategy 26. Scoping 
study for Port Royal began in 
February 2017 - due to be 
complete in summer 2017. 

Cranbrook - 
approved 
development 
and 
Expansion 
Areas  

Public 
Service 

"Blue Light" Emergency 
services facility 

£1,300,000 £0. Serviced land 
delivery obligation 
is for delivery at 
2,500 occupations 
(S); s.106, CIL (P) 

£1,300,000 2020-2031  Devon and 
Somerset Fire 
and Rescue 
Service, Devon 
and Cornwall 
Police, South 
Western 
Ambulance 
Service 

Requirement for a combined 
"blue light" facility for the 
three emergency services, 
sited on a 0.25 hectare site 
(the land take allocation for 
Devon & Cornwall police) 
located on the Eastern 
periphery of Cranbrook 
development with good links 
to the main arterial road 
network. Indicative layout 
plans indicate a two storey 
building of 394 m2 would be 
required with a cost (4Q 
2015) of circa £1.3m 
(excludes land purchase as it 
is anticipated that the facility 
would be built on the land 
allocated to DCP). 
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PRIORITY 2: important to deliver specific development schemes and meet the needs of new residents, but the precise timing is less 
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Location Type Project Cost Funding Secured 
(S) / Potential (P) 

Funding 
gap 

Timescale Delivery 
Organisation(s) 

Notes/additional 
justification 

Cranbrook - 
approved 
development  

Public 
Service 

Youth services facility 
(build) 

TBC s.106 (S) £0 To be 
complete 
prior to first 
occupation 
of 3450 
dwellings, 
likely to be 
2023 
onwards 

Developer, 
Devon County 
Council, 
Cranbrook Town 
Council 

Size of 480 m2, to be 
provided by the developer to 
agreed specification. 0.2 Ha 
of land has already been 
agreed in the permission for 
2900 dw.  The deed of 
variation for the 587 dwelling 
application identifies a 
floorspace of 480 sq m.  

Cranbrook – 
Expansion 
Areas 

Public 
Service 

Youth services facility (fit-
out) 

TBC CIL, s.106 (P) TBC As above. Developer, 
Devon County 
Council, 
Cranbrook Town 
Council 

Required to fit out the building 
detailed above. 

Cranbrook - 
approved 
development  

Public 
Service 

Town Council Office  TBC s.106 (S) £0 To be 
complete 
prior to first 
occupation 
of 3450 
dwellings, 
likely to be 
2023 
onwards 

Developer, 
Cranbrook Town 
Council 

230 sq m in size 

Cranbrook - 
approved 
development  

Public 
Service 

Library facilities (build) TBC s.106 Schedule 19 
makes provision for 
library space and 
parking (S);  

£0 Library to be 
complete 
prior to first 
occupation 
of 3450 
dwellings, 
likely to be 
2023 
onwards 

Developer, 
Devon County 
Council, East 
Devon District 
Council 

Annual payments of £10,000 
due to DCC as the “annual 
mobile library contribution” 
from 2013 for ten years or 
until the permanent library 
facility is completed and 
available for use. Temporary 
library provision currently in 
the Younghayes Centre. 
Completion of library required 
by 3450th dwelling occupation 
- fit out costs to be sought 
from expansion areas. 
Preference for co-location 
with Town Council offices. 
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PRIORITY 2: important to deliver specific development schemes and meet the needs of new residents, but the precise timing is less 
critical.   

  

Location Type Project Cost Funding Secured 
(S) / Potential (P) 

Funding 
gap 

Timescale Delivery 
Organisation(s) 

Notes/additional 
justification 

Cranbrook - 
Expansion 
Areas 

Public 
Service 

Library facilities (fit-out) £479,656 s.106 to fit out the 
library (P) 

£479,656 As above Developer, 
Devon County 
Council, East 
Devon District 
Council 

Required to fit out the building 
detailed above. 

Cranbrook - 
approved 
development 

Public 
Service 

Public Convenience 
buildings 

TBC s.106 Schedule 13 
(S) 

£0 Prior to 
occupation 
of more than 
2000 
dwellings, 
likely to 
2018-2019 

Developer, East 
Devon District 
Council 

Public convenience building 
to be provided either within a 
commercially provided 
building, or prior to first 
occupation of 2000 dwellings. 

Cranbrook - 
approved 
development 

Public 
Service 

Place of Worship  TBC s.106 Schedule 22 
(S) 

TBC 2020-2022 Developer In the s106 for 2900 dwellings 
0.2 Ha of serviced land has 
been agreed. Floorspace 
requirements, build costs and 
future occupier of the Place of 
Worship to be confirmed. 

Axminster Sport and 
Recreation  

Provision of additional 
mini 7v7 football pitch at 
Cloakham Lawn 

£55,000 S106 (including 
provision through 
Cloakham Lawn), 
CIL, external 
funding / grants (P) 

TBC 2017 - 2025 Developer, East 
Devon District 
Council, local 
town council 

Strategic priority action plans 
highlighted in Playing Pitch 
Strategy (adopted 2015).  

Axminster Sport and 
Recreation  

Provision of additional 
mini 7v7 football pitch at 
Axminster Town FC new 
site 

£55,000 S106, CIL, external 
funding / grants (P) 

£55,000 2017 - 2025 Developer, East 
Devon District 
Council, local 
town council 

Strategic priority action plans 
highlighted in Playing Pitch 
Strategy (adopted 2015).  

Axminster Sport and 
Recreation  

Requirement for 
additional youth 11v11 
and 2x mini 5v5 football 
pitches from Eastern 
allocation site 

£163,000 S106, CIL, external 
funding / grants (P) 

£163,000 2017 - 2025 Developer, East 
Devon District 
Council, local 
town council 

Strategic priority action plans 
highlighted in Playing Pitch 
Strategy (adopted 2015).  

Broadclyst Sport and 
Recreation  

Provision of full size, sand 
based artificial grass pitch 

£825,000 £68,807 (S) - 
14/2761/MOUT 
(Mosshayne); 
S106,  CIL, 
external funding / 
grants (P) 

£756,913 2017 - 2025 Developer, East 
Devon District 
Council, local 
town council 

Strategic priority action plans 
highlighted in Playing Pitch 
Strategy (adopted 2015). 
Mosshayne planning 
application re-submitted - will 
now be considered under CIL 
system, which could mean 
this contribution may not be 
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PRIORITY 2: important to deliver specific development schemes and meet the needs of new residents, but the precise timing is less 
critical.   

  

Location Type Project Cost Funding Secured 
(S) / Potential (P) 

Funding 
gap 

Timescale Delivery 
Organisation(s) 

Notes/additional 
justification 

secured. 

Cranbrook - 
approved 
development 
and 
Expansion 
Areas  

Sport and 
Recreation  

Sports Centre and 
Swimming Pool including 
6x lane 25m swimming 
pool, learner pool, 60x 
station gym, 
dance/exercise studio, 4x 
court sports hall and 2x 
squash courts, together 
with wet and dry 
changing. 

£8,000,000 £315,126 (S) - 
14/2761/MOUT 
(Mosshayne); 
Operator; S106, 
CIL, EDDC capital 
for pools (P) 

£7,684,874 When 
population 
reaches 
5,000, likely 
to be from 
2019  

Developer, 
Operator 

Sport England "Affordable 
Sports Centres with 
Community 25m Pool" 
Guidance suggests cost of 
between £5.44m-£7.89m 
(2015). Should be located on 
the edge of the town centre 
with good accessibility by 
foot, cycle and public 
transport and link with other 
associated facilities such as 
Health and Wellbeing Centre 
and youth provision. Leisure 
centre should include family 
linked, multi-functional activity 
spaces, where all family 
members regardless of age 
can participate in physical 
activity. Swimming pool will 
need to be cross subsidised 
by sports centre. In addition to 
this project, a sports hall is 
also located at the nearby 
secondary school, so 
consider a different "offer" for 
each. Mosshayne planning 
application re-submitted - will 
now be considered under CIL 
system, which could mean 
this contribution may not be 
secured. 
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Location Type Project Cost Funding Secured 
(S) / Potential (P) 

Funding 
gap 

Timescale Delivery 
Organisation(s) 

Notes/additional 
justification 

Cranbrook - 
approved 
development 
and 
Expansion 
Areas  

Sport and 
Recreation  

Allotments 
 
0.8ha within the extant 
permitted area (in 2x 
clusters); 
2.43ha within the 
expansion areas (in 6x 
clusters); 

£969,000 S106 - 0.8ha 
(£241,395) (S); 
s.106 (P) 

£727,605 Aim for 
allotments to 
be complete 
by first 
occupation 
of 2000th 
dwelling, 
likely to be 
from 2019 

Developer, 
Cranbrook Town 
Council 

In the deed of variation for the 
587 planning application 0.8 
ha of the sports pitch land 
(7.3 ha) will be used as 
allotment provision. Using the 
Open Space Calculator for an 
additional 4,370 dwellings 
(using a 2-4 bed dwelling 
range) Cranbrook would need 
approximately 2.43 ha of land 
for allotments giving a total for 
7,857 dwellings of 3.23 ha. In 
the deed of variation an 
Allotment Specification and 
Delivery Programme prior to 
first occupation of 1500 
dwellings will identify the 
location, layout, specification, 
delivery programme and 
future maintenance of the 
allotments. 

Cranbrook - 
approved 
development 
and 
Expansion 
Areas  

Sport and 
Recreation  

Play Spaces 
 
0.48ha (7x LEAPs, 2 of 
which have been 
delivered; 2x NEAP, 1 of 
which has been delivered) 
plus 1x skateboard park 
within the extant permitted 
area; 
0.97ha (1x destination 
play space incorporating 
LEAP and NEAP, 7x 
LEAP, 4x NEAP) within 
the expansion areas. 

£2,465,000 S106 (Schedule 8) 
- 0.48ha 
(£815,762) plus 
skatepark (S); 
s.106 (P) 

£1,649,238 Play area 
delivery 
based on 
occupation 
of dwellings 
(See S106) 
2017 - 2031 

Developer A land take of 0.48 ha 
(excluding skatepark) has 
already been secured through 
the deed of variation for the 
587 dwelling application and 
the original s.106 for 2900 
dwellings. Will be delivered 
through  these permissions. 
One of the NEAPs with a 
MUGA has been delivered. 
Two LEAPs have been 
delivered. 0.97 ha of play 
space to be provided in the 
expansion areas to serve 
4,370 dwellings.  
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Location Type Project Cost Funding Secured 
(S) / Potential (P) 

Funding 
gap 

Timescale Delivery 
Organisation(s) 

Notes/additional 
justification 

Cranbrook - 
approved 
development 
and 
Expansion 
Areas  

Sport and 
Recreation  

Natural Grass Sports 
Pitches organised into two 
sports hubs 
 
7.3ha sports pitch land to 
serve extant permitted 
area, comprising of: 
- 0.98ha of land to the 
rear of St Martin's Primary 
School; 
- 0.8ha of land now to be 
delivered as allotments 
instead; 
- 3.11ha (2x adult 11v11 
football overmarking 8x 
wicket cricket ground plus 
youth 7v7 football) to 
serve the extant permitted 
area at Ingram's Land 
within extant permitted 
area; 
- 2.41ha (2x youth 11v11 
football plus 1x senior 
rugby) to serve the extant 
permitted area to be 
delivered within the 
expansion areas. 
 
5.29ha (3x adult 11v11 
football, 1x youth 11v11 
football, 2x youth 9v9 
football, 1x senior rugby 
and 2x midi rugby) to 
serve the expansion 
areas to be delivered in 
the expansion areas. 
 
£294,000 off-site 
contribution towards local 
cricket club(s) to serve 
expansion areas. 

£2,937,900 S106 (Schedule 9) 
- 7.3ha of sports 
pitch land 
(£1,533,000) (S); 
CIL, s.106 (P) 

£1,404,900 Temporary 
sports pitch 
prior to first 
occupation 
of 1500th 
dwelling, 
approved 
sports 
pitches at 
2500th 
dwelling and 
3000th 
dwelling. 
Trigger 
points for 
expansion 
areas (5.29 
ha) and 
contributions 
to be 
agreed. 
 
2017 - 2031 

Developer, East 
Devon District 
Council 

For justification and detail see 
the agreed s.106, the Playing 
Pitch Strategy, the Sports, 
Leisure and Recreation at 
Cranbrook Report, policy 
response to the expansion 
area planning applications 
and further work in support of 
Heads of Terms for expansion 
areas. 
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Location Type Project Cost Funding Secured 
(S) / Potential (P) 

Funding 
gap 

Timescale Delivery 
Organisation(s) 

Notes/additional 
justification 

Cranbrook - 
approved 
development 
and 
Expansion 
Areas  

Sport and 
Recreation  

Artificial Grass Sports 
Pitches 
 
3G floodlit Football Turf 
Pitch (FTP) to at least 
FIFA 1* performance 
standard 
available for full 
community use to be 
delivered either within the 
extant permitted area or 
at one of the sports hubs. 
 
£330,000 off-site 
contribution towards Clyst 
Vale Community College 
sand-based AGP (hockey 
provision) to serve 
expansion areas. 

£980,000 S106 (Schedule 9) 
- Floodlit artificial 
grass pitch 
(£650,000) (S); 
s.106 (P) 

£330,000 2017 - 2031. 
See S106 for 
trigger point 
for on-site 
artificial 
grass pitch 
 
Trigger point 
for 
contribution 
from 
expansion 
areas to be 
agreed. 

Developer, East 
Devon District 
Council 

For justification and detail see 
the Playing Pitch Strategy, the 
Sports, Leisure and 
Recreation at Cranbrook 
Report, policy response to the 
expansion area planning 
applications and further work 
in support of Heads of Terms 
for expansion areas. 

Cranbrook - 
approved 
development 
and 
Expansion 
Areas  

Sport and 
Recreation  

Changing/clubhouse 
facilities and car parking 
for sports pitches 
 
Basic sports pavillion with 
changing rooms and 
associated car parking at 
Ingram's Land. 
 
Changing/clubhouse 
facilities (to include 
changing facilities 
sufficient to meet the 
number and type of 
pitches provided at each 
hub, sufficient bar/social 
space, kitchen, dedicated 
medical room, toilets 
(separate for players, 
match officials and 
spectators), showers (in 

£800,000 S106 (Schedule 9) 
- Sports pavillion 
with changing 
rooms and car 
parking (£250,000) 
(S); s.106 (P) 

£550,000 See S106 for 
trigger 
points. 
 
Trigger 
points for 
expansion 
area 
requirements 
to be 
agreed. 
 
2017-2031 

Developer For justification and detail see 
the Playing Pitch Strategy, the 
Sports, Leisure and 
Recreation at Cranbrook 
Report, policy response to the 
exapansion area planning 
applications and further work 
in support of Heads of Terms 
for expansion areas. 
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Location Type Project Cost Funding Secured 
(S) / Potential (P) 

Funding 
gap 

Timescale Delivery 
Organisation(s) 

Notes/additional 
justification 

each changing room 
including the match 
officials), kit lockers, 
maintenance storage ) 
and associated car 
parking to serve additional 
pitches and sports hubs in 
the expansion areas. 
 
Upgrade of basic sports 
pavillion at Ingram's Land 
to meet ECB standards. 

Cranbrook - 
Expansion 
Areas  

Sport and 
Recreation  

Tennis Courts 
 
4x floodlit tennis courts 
co-located at one of the 
sports hubs (£350,000) 
 
2x tennis courts co-
located within residential 
areas (£60,000) 

£410,000 S106, External 
funding/grants (P) 

£410,000 2021-2024 Developer For justification and detail see 
the Sports, Leisure and 
Recreation at Cranbrook 
Report, policy response to the 
expansion area planning 
applications and further work 
in support of Heads of Terms 
for expansion areas. 

Cranbrook - 
Expansion 
Areas  

Sport and 
Recreation  

Bowls 
 
Provision of 4x indoor mat 
bowling rinks. 
 
Off-site contribution of up 
to £46,666 towards 
Broadclyst Bowls Club. 

£60,000 s.106 (P) £60,000 2021-2024 Developer For justification and detail see 
the Sports, Leisure and 
Recreation at Cranbrook 
Report, policy response to the 
expansion area planning 
applications and further work 
in support of Heads of Terms 
for expansion areas. 

Cranbrook - 
Expansion 
Areas  

Sport and 
Recreation  

Other open space 
 
In addition to the specific 
open space typologies 
listed separately above, 
the expansion areas 
should also include the 
following to meet 4,370 
dwellings: 
3.40ha Amenity open 
space; 

£2,983,181 s.106 (P) £2,983,181 Trigger 
points for 
expansion 
area 
requirements 
to be 
agreed. 
 
2019-2031 

Developer For justification and detail see 
the Sports, Leisure and 
Recreation at Cranbrook 
Report, policy response to the 
expansion area planning 
applications and further work 
in support of Heads of Terms 
for expansion areas. 
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Location Type Project Cost Funding Secured 
(S) / Potential (P) 

Funding 
gap 

Timescale Delivery 
Organisation(s) 

Notes/additional 
justification 

9.70ha Parks and 
Recreation Grounds; 
9.70ha Natural and semi-
natural greenspace 

Exmouth Sport and 
Recreation  

Strategic priority action 
plans highlighted in 
Playing Pitch Strategy: -  
1. Provision of additional 
minimum of 3x senior 
rugby pitches and 2x midi 
rugby pitches; 
2. Provision of additional 
3x youth 11v11, 1x youth 
9v9, 2x mini 7v7, 1x mini 
5v5 football pitches; 
3. Provision of full size, 
floodlit, World Rugby 22 
compliant 3G artifical 
grass pitch; 
4. Improvement of 
existing playing fields at 
St Johns Road and Knapp 
Cross; 
5. Improvement of 
capacity on existing 
pitches 

£3,400,000 £16,873 s.106 (S); 
CIL, external 
funding/grants (P) 

£3,383,000 2017 - 2025 Clubs, NGBs, 
EDDC, Sport 
England, others 

Strategic priority action plans 
highlighted in Playing Pitch 
Strategy. Costs based on 
costings in draft Exmouth 
Sports Pitch Strategy, 
however this is liable for 
changes in coming months. 
Once final version of Exmouth 
Sports Pitch Strategy is 
adopted then individual 
projects will be listed and 
costed separately. 

Honiton Sport and 
Recreation  

Install drainage to 
increase pitch capacity at 
Mountbatten Park 

£45,000 CIL, external 
funding/grants (P) 

£45,000 2018 - 2019 Clubs, NGBs, 
EDDC, Sport 
England, others 

Strategic priority project 
identified by adopted Honiton 
Sports Pitch Strategy 

Honiton Sport and 
Recreation  

Enhance/extend/replace 
existing clubhouse with up 
to 2 storey building to 
serve all proposed pitches 
in this vicinity and explore 
options for additional car 
parking at Mountbatten 
Park 

£280,000 CIL, external 
funding/grants (P) 

£280,000 2020 - 2021 Clubs, NGBs, 
EDDC, Sport 
England, others 

Strategic priority project 
identified by adopted Honiton 
Sports Pitch Strategy 

Honiton Sport and 
Recreation  

Install drainage to 
increase pitch capacity at 
existing St. Rita's sports 

£61,000 CIL, external 
funding/grants (P) 

£61,000 2018 - 2019 Clubs, NGBs, 
EDDC, Sport 
England, others 

Strategic priority project 
identified by adopted Honiton 
Sports Pitch Strategy 
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pitches 

Honiton Sport and 
Recreation  

Improve accessibility to 
existing St. Rita's sports 
pitches, Honiton along 
Turks Head Lane. 

£75,000 CIL, external 
funding/grants (P) 

£75,000 2020 - 2021 Clubs, NGBs, 
EDDC, Sport 
England, others 

Strategic priority project 
identified by adopted Honiton 
Sports Pitch Strategy 

Honiton Sport and 
Recreation  

Install drainage to 
increase pitch capacity at 
Allhallows Recreation 
Ground 

£100,000 CIL, external 
funding/grants (P) 

£100,000 2017 - 2018 Clubs, NGBs, 
EDDC, Sport 
England, others 

Strategic priority project 
identified by adopted Honiton 
Sports Pitch Strategy 

Honiton Sport and 
Recreation  

Install floodlights at 
Allhallows Recreation 
Ground 

£50,000 CIL, external 
funding/grants (P) 

£50,000 2021 - 2022 Clubs, NGBs, 
EDDC, Sport 
England, others 

Strategic priority project 
identified by adopted Honiton 
Sports Pitch Strategy 

Honiton Sport and 
Recreation  

Install floodlit sand-based 
Artificial Grass Pitch at 
Honiton Community 
College 

£720,000 CIL, external 
funding/grants (P) 

£720,000 2018 - 2019 School, DCC, 
Clubs, NGBs, 
EDDC, Sport 
England, others 

Strategic priority project 
identified by adopted Honiton 
Sports Pitch Strategy 

Honiton Sport and 
Recreation  

Deliver new sports pitches 
as an extension to the 
existing pitches site at St. 
Rita's, Honiton. Site to 
comprise of either: 
2x youth 11v11 and 2x 
mini 5v5 football pitches; 
or 
Relocated cricket ground 
and small cricket pavilion; 
and 
explore options for 
additional car parking 

£187,000 CIL, external 
funding/grants (P) 

£187,000 2020 - 2021 Clubs, NGBs, 
EDDC, Sport 
England, others 

Strategic priority project 
identified by adopted Honiton 
Sports Pitch Strategy. Cost 
excludes land cost. 

Honiton Sport and 
Recreation  

Deliver new sports pitches 
at the Former 
Showground, Honiton. 
Site to comprise of: 
2x senior rugby pitches; 
3x midi rugby pitches; 
Changing facilities and 
car parking 

£1,125,000 CIL, external 
funding/grants (P) 

£1,125,000 2020 - 2021 Clubs, NGBs, 
EDDC, Sport 
England, others 

Strategic priority project 
identified by adopted Honiton 
Sports Pitch Strategy. Cost 
excludes land cost. 

Ottery St 
Mary 

Sport and 
Recreation  

Provision of youth 9v9 
football pitch at Winter's 
Lane recreation ground 

TBC £0. CIL, external 
funding/grants (P) 

TBC 2017 - 2025 Clubs, NGBs, 
EDDC, Sport 
England, others 

Strategic priority action plans 
highlighted in Playing Pitch 
Strategy 
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Seaton Sport and 
Recreation  

Relocation of Seaton 
Town FC to Harepath 
Road allocation site and 
provision of additional 
football pitches. Site to 
comprise of: 
2x adult 11v11 football 
pitches; 
1x youth 9v9 football 
pitch; 
Covered stand; 
Clubhouse; and 
Car parking 

£910,000 £200,000 (S106 - 
09/0022/MOUT) 
(S); CIL, EDDC, 
external 
funding/grants (P) 

£710,000 2017 - 2025 Developer, 
Clubs, NGBs, 
EDDC, Sport 
England, others 

LP Strategy 25. Strategic 
priority action plans 
highlighted in Playing Pitch 
Strategy. 

Sidmouth Sport and 
Recreation  

Installation of floodlights 
at Sidmouth College 
artifical grass pitch 

£50,000 CIL, external 
funding/grants (P) 

£50,000 2017 - 2025 Clubs, NGBs, 
EDDC, Sport 
England, others 

Strategic priority action plans 
highlighted in Playing Pitch 
Strategy 

Sidmouth Sport and 
Recreation  

Additional / extended 
changing facilities at Byes 
Lane 

£250,000 CIL, external 
funding/grants (P) 

£250,000 2017 - 2025 Clubs, NGBs, 
EDDC, Sport 
England, others 

Strategic priority action plans 
highlighted in Playing Pitch 
Strategy 

Sidmouth Sport and 
Recreation  

Provision of a floodlit 
World Rugby 22 
compliant 3G training pad 

£197,400 CIL, external 
funding/grants (P) 

£197,400 2017 - 2025 Clubs, NGBs, 
EDDC, Sport 
England, others 

Strategic priority action plans 
highlighted in Playing Pitch 
Strategy 

Sidmouth Sport and 
Recreation  

Provision of 1x youth 9v9 
and 2x mini 7v7 football 
pitches 

£196,434 CIL, external 
funding/grants (P) 

£196,434 2017 - 2025 Clubs, NGBs, 
EDDC, Sport 
England, others 

Strategic priority action plans 
highlighted in Playing Pitch 
Strategy 

West End - 
Skypark 

Sport and 
Recreation  

Replacement of 
Waterslade Park football 
pitch (including adult 
11v11 football pitch, 
floodlights, car parking, 
clubhouse and covered 
stand). 

£505,820 S106 
(06/3300/MOUT) - 
£505,820 (S) 

£0 2017 - 2025 Developer Strategic priority action plans 
highlighted in Playing Pitch 
Strategy. Football pitch shown 
on Skypark Marketing 
masterplan. 

Axminster Transport Improved footpath and 
cycleway within the town 
linking the Cloakham 
Lawns and the north and 
east strategic site with the 
town centre and 
secondary school and 
linking to neighbouring 

£500,000 Investing In Devon 
funding secured 
but additional 
funding required. 

Not known 2017-2031 Developer, 
Devon County 
Council 

LP Strategy 20. Includes Stop 
Line Way to Seaton and 
Chard. Also includes 
improving existing routes and 
the creation of new – 
specification should cover for 
horses and bicycles where 
possible. 
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settlements  

Axminster Transport Extend and enhance bus 
services to serve the new 
developments around 
Cloakham Lawns and the 
north and east strategic 
site  

£500,000 DCC, s.106, 
external 
funding/grants (P) 

£500,000 2017-2031 Developer, 
Devon County 
Council, Bus 
operator 

This includes new bus stops 
and pedestrian/cycle access 
where provision has not been 
previously secured. Aspiration 
for intra-town service. 

Clyst St Mary Transport Alterations/ Improvements 
to Clyst St Mary 
Roundabout (A3052/A376 
junction). 

£1,000,000 s.106, CIL, DCC 
(P) 

£1,000,000 2017-2031 Developer, 
Devon County 
Council 

  

Cranbrook - 
approved 
development 

Transport Crannaford Level 
Crossing highway 
reprofiling 

£250,000 s.106 (S) £0 2017-2021 Network Rail, 
Devon County 
Council 

Required to address safety 
risk of potential grounding of 
HGVs on the level crossing. 
Scheme has now been 
approved at East Devon 
Highways and Traffic Orders 
Committee (30 Nov 2016). 
Any further enhancements 
would most likely be 
considered alongside the 
passing loop scheme.  

Cranbrook - 
Expansion 
Areas 

Transport Second train station; or 
improvements to existing 
station  

TBC s.106 being 
requested through 
expansion area 
applications (P); 
CIL, DCC, Network 
Rail / external 
grants (including 
major scheme), 
LEP (P) 

TBC 2019-2031 Developer, 
Devon County 
Council 

It is likely that only one of 
these options will be 
achievable due to cost. The 
cost of a second train station 
is estimated to be £9m, but 
the detail and cost of 
improving the existing station 
are to be confirmed. If a 
second station is developed, 
additional track infrastructure 
would be required to 
accommodate an increase in 
service level to meet demand 
from Cranbrook. Lengthened 
platforms may also be 
required. 
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Honiton Transport Improvements to walking 
and cycling networks - 
creating links between 
existing employment and 
proposed housing sites 
within the town and to the 
west, and to primary 
schools 

£500,000 s.106, DCC (P) £500,000 2017-2019 Devon County 
Council, 
Developer 

Linked with LP policy TC8. 
Such links required to deliver 
s.106 relating to 
13/02744/MOUT. 

Honiton Transport Public transport 
improvements to serve 
development to the west 
of Honiton  

£1,000,000 s.106, DCC (P) £1,000,000 2017-2019 Devon County 
Council, Bus 
operator 

To serve LP strategic 
employment site and Hayne 
Lane housing site. The 
provision of a new bus stop is 
required to deliver s.106 
relating to 13/2744/MOUT. 

Honiton Transport Widening and 
enhancement of Hayne 
Lane 

Not known Developer funded 
(in s.106) (S) 

£0 2017-2019 Devon County 
Council, 
Developer 

Required to deliver s.106 
relating to 13/2744/MOUT. 

West End - 
Other 

Transport Measures to improve 
public transport links 
between Exeter and 
Exeter Airport Business 
Park  

£1,000,000 s.106, DCC (P) £1,000,000 Depends on 
expansion 
plans: 2017-
31 

Developer, 
Devon County 
Council, Bus 
operator 

LP Strategy 9 and 11. Service 
would link the Airport, Airport 
Business Park, Skypark, 
Cranbrook and Science Park 

West End - 
Pinhoe 

Transport Improved access to rail 
connections  

£300,000 s.106, DCC LTP 
(P) 

£300,000 2017-2018 Devon County 
Council, 
Developer, 
Network Rail, 
Train Operating 
Company 

This may be through 
improvements to frequency 
and/ or improved transport 
links to the station including 
the creation of a car park. The 
station is not located in East 
Devon but is improving 
access for Pinhoe allocations 
in the Local Plan.  

West End - 
Pinhoe 

Transport Enhancement to existing 
bus services (extension of 
1 service)  

£1,550,000 s106 (Old Park 
Farm 1 – 550K, 
Old Park Farm 2 
520K, Pinn Court 
Farm 440K) (S) 

£0 2017-2021 Devon County 
Council, Bus 
operator 

This is not located in East 
Devon but is improving 
access to Pinhoe station for 
Pinhoe allocations in the 
Local Plan. To encourage 
sustainable travel and 
reduced reliance on private 
car. LP Strategy 14. 
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PRIORITY 2: important to deliver specific development schemes and meet the needs of new residents, but the precise timing is less 
critical.   

  

Location Type Project Cost Funding Secured 
(S) / Potential (P) 

Funding 
gap 

Timescale Delivery 
Organisation(s) 

Notes/additional 
justification 

West End - 
Redhayes 

Transport Tithebarn Lane Bridge - 
separate foot/cyclebridge 
to provide additional 
vehicular capacity  

£1,400,000 Fully funded from 
Housing and 
Growth Fund bid 
relating to 
Tithebarn Link 
Road (S) 

£0 2021-2026 Devon County 
Council, 
Developer 

Project will support 
sustainable travel connections 
to Exeter city centre and 
mitigate impacts at Junction 
29 of the M5. LP Strategy 9 
and 11. 

West End  Transport Public Transport 
enhancements to improve 
bus priority between 
Exeter City Centre and 
West End development  

£1,000,000 s106, CIL, DCC (P) £1,000,000 2021-2026 Devon County 
Council, 
Developer, Bus 
operator 

Could include bus priority 
measures through Science 
Park / SkyPark. LP Strategy 9 
and 11. 
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PRIORITY 3: enhance the effectiveness, efficiency, and quality of infrastructure. These projects create a better place to live and work, and 
are generally desirable in order to build sustainable communities. Less detail may be currently available for these projects. 

  

Location Type Project Cost Funding Secured (S) 
/ Potential (P) 

Funding 
gap 

Timescale Delivery 
Organisation(s) 

Notes/additional 
justification 

East Devon Communications 
Technology 

Improve rural 
broadband to 
ensure superfast 
broadband for all by 
2020 

Not 
specified for 
East Devon 

National and Local 
Government; private 
sector (S) 

£0 2017- 2020 BDUK, Devon 
County Council 

The Connecting Devon and 
Somerset programme aims to 
provide superfast broadband 
for all by 2020. Growth Deal 3 
funding (announced Feb 
2017) will help deliver 
superfast broadband targeting 
premises within the 'final 5%' 
not currently served or likely to 
get served via the private 
sector, over the next 4 years, 
to ensure superfast coverage 
to 100% by 2020. Also 4G 
rollout to additional 10% 
coverage (HotSW LEP). 

West Hill Education Pre-school located 
at West Hill Primary 
School 

£500,000 £0. CIL, DCC (P) £500,000 2017-2031 Developer, 
Devon County 
Council 

  

Exmouth Flood risk and 
Coastal Change 
management 

Estuaryside flood 
defence (and 
potentially Linear 
Park)  

£19,600,000 EA Flood and Coastal 
Risk Management 
Grant in Aid (S), 
EDDC (S) 

£0 2017-2020 East Devon 
District Council, 
Environment 
Agency 

Funding has been secured for 
flood defence, with detailed 
design to start March/April 
2017. Potential to also deliver 
the Linear Park, which is part 
of Estuaryside Transformation 
project (Exmouth Town Centre 
and Seafront Regeneration 
Masterplan, Dec 2011), 
although current funding gap.   

Exmouth Flood risk and 
Coastal Change 
management 

Beach Management 
Scheme  

£3,100,000 EDDC Capital, DCC 
Capital, RFCC Local 
Levy, FCRMGiA, 
Exmouth Town 
Council Capital (all P) 

£3,100,000 2021-2026 East Devon 
District Council 

Beach recharge anticipated to 
maintain the standard of 
protection against flooding 
and coastal erosion for 
Exmouth. Economic benefit of 
reduced damage to homes 
and businesses, and amenity 
and economic benefit of 
retaining a beach, related to 
the delivery of LP Strategy 22 
to promote investment in the 
town centre. Scheme would 
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PRIORITY 3: enhance the effectiveness, efficiency, and quality of infrastructure. These projects create a better place to live and work, and 
are generally desirable in order to build sustainable communities. Less detail may be currently available for these projects. 

  

Location Type Project Cost Funding Secured (S) 
/ Potential (P) 

Funding 
gap 

Timescale Delivery 
Organisation(s) 

Notes/additional 
justification 

ensure that beach is 
maintained which could help 
reduce visitor impact on SPA. 

Axminster Healthcare 65 unit Extra Care 
Housing Scheme 

£12,220,000 £0. s.106 (P) £12,220,000 2017-2021 Developer See Extra Care Housing- 
Refresh of the Commissioning 
Strategy for Extra Care 
Housing, Devon CC, 2015. 
Previous evidence is reflected 
in LP Strategy 36. 

Exmouth Healthcare 189 units of Extra 
Care Housing (likely 
to be provided 
across 2 or more 
schemes) 

£35,532,000 £0. s.106 (P) £35,532,000 2017-2033 Developer, 
Devon County 
Council, Care 
Provider 

See Extra Care Housing- 
Refresh of the Commissioning 
Strategy for Extra Care 
Housing, Devon CC, 2015. 
Previous evidence is reflected 
in LP Strategy 36. 

Honiton Healthcare 72 bed extra care 
housing scheme 

£13,536,000 £0. s.106 (P) £13,536,000 2017-2033 Developer, 
Devon County 
Council, Care 
Provider 

See Extra Care Housing- 
Refresh of the Commissioning 
Strategy for Extra Care 
Housing, Devon CC, 2015. 
Previous evidence is reflected 
in LP Strategy 36. 

Ottery St 
Mary 

Healthcare 55 bed extra care 
housing scheme 

£10,340,000 £0. s.106 (P) £10,340,000 2017-2033 Developer, 
Devon County 
Council, Care 
Provider 

See Extra Care Housing- 
Refresh of the Commissioning 
Strategy for Extra Care 
Housing, Devon CC, 2015. 
Previous evidence is reflected 
in LP Strategy 36. 

Seaton Healthcare 58 bed Extra Care 
Housing Scheme 

£10,904,000 £0. s.106 (P) £10,904,000 2017-2033 Developer, 
Devon County 
Council, Care 
Provider 

See Extra Care Housing- 
Refresh of the Commissioning 
Strategy for Extra Care 
Housing, Devon CC, 2015. 
Previous evidence is reflected 
in LP Strategy 36. 

Sidmouth Healthcare 83 units of Extra 
Care Housing, likely 
to be delivered in 
one scheme. 

£15,604,000 £0. s.106 (P) £15,604,000 2017-2033 Developer, 
Devon County 
Council, Care 
Provider 

See Extra Care Housing- 
Refresh of the Commissioning 
Strategy for Extra Care 
Housing, Devon CC, 2015. 
Previous evidence is reflected 
in LP Strategy 36. 
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PRIORITY 3: enhance the effectiveness, efficiency, and quality of infrastructure. These projects create a better place to live and work, and 
are generally desirable in order to build sustainable communities. Less detail may be currently available for these projects. 

  

Location Type Project Cost Funding Secured (S) 
/ Potential (P) 

Funding 
gap 

Timescale Delivery 
Organisation(s) 

Notes/additional 
justification 

Axminster Public Service Library 
improvements – 
including the 
installation of self 
service.  

£25,000 £0 £25,000 2017-2031 Our Libraries 
Unlimited 

No longer proposed by DCC, 
but library run by "Our 
Libraries Unlimited". To 
respond to growth within the 
town. 

Cranbrook - 
approved 
development  

Public Service Car, cycle and 
coach parking in the 
town centre 

TBC Schedule 24 in s.106 
requires 
implementation of the 
car parking strategy in 
the town centre (S) 

TBC 2019-2020 Developer, East 
Devon District 
Council, Devon 
County Council 

Town centre car, coach and 
cycle parking facilities will be 
needed for visitors accessing 
the amenities and facilities at 
Cranbrook, including sports 
and recreation. The space will 
be part of the town centre land 
take and should be informed 
by the car parking strategy 
and reflected in the master 
planning exercise.  

Cranbrook - 
Expansion 
Areas 

Public Service Multi-functional 
cultural space  

TBC s.106, CIL (P) TBC 2019-2031 Developer, East 
Devon District 
Council 

Cultural Development 
Strategy (June 2016) 
recommends allocation of 
flexible space for meanwhile 
use, and cultural provision. 

Cranbrook - 
Expansion 
Areas 

Public Service Cemetery  TBC £0; s.106 (P) TBC 2019-2031 Developer, East 
Devon District 
Council 

It is anticipated that a town of 
7500 dwellings will require a 
burial site. The size and 
location are to be determined 
through future work and 
agreed between the Council 
and developer.   

Exmouth Public Service Replacement library  £1,500,000 £0. CIL (P) £1,500,000 2017-2031 Devon County 
Council  

Replace current facility which 
is too small with poor access. 
Potential to be a ‘Devon 
Centre’ format, providing 
range of services for town, 
aspire for a town centre 
location. Project included in 
Exmouth Town and Seafront 
Masterplan (Dec 2011). 

Axminster  Sport and 
Recreation  

New skate park £250,000 TBC TBC 2017-2031 EDDC, Axminster 
TC 

Aspiration. Land obtained in 
Cloakham proposal 
(17/0384/FUL). 
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PRIORITY 3: enhance the effectiveness, efficiency, and quality of infrastructure. These projects create a better place to live and work, and 
are generally desirable in order to build sustainable communities. Less detail may be currently available for these projects. 

  

Location Type Project Cost Funding Secured (S) 
/ Potential (P) 

Funding 
gap 

Timescale Delivery 
Organisation(s) 

Notes/additional 
justification 

Axminster Sport and 
Recreation  

New Fitness Gym 
and Studios in 
Axminster Town  

£750,000 £0. LED/commercial 
funding plus possible 
S106/CIL/Prudential 
Borrowing to reduce 
overall annual 
revenue cost of 
leisure (P) 

£750,000 2017-2020 LED, Developer To address capacity, parking 
and access issues at the 
School site. Improved 
infrastructure required to 
remedy pre-existing 
deficiencies made more 
severe by new development; 
cost can be met or 
supplemented by commercial 
funding from LED/private 
sector 

Axminster Sport and 
Recreation  

Swimming Pool - 
improve parking, 
access and 
changing 

TBC Owned and operated 
by local charity 
(Flamingo Pool) (P) 

TBC 2017 - 2026 Flamingo Pool In conjunction with Axminster 
Leisure Centre and Flamingo 
Pool. Improved infrastructure 
required to remedy pre-
existing deficiencies made 
more severe by new 
development 

Axminster Sport and 
Recreation  

Add parking and 
improve access at 
Axminster Leisure 
Centre   

TBC LED/commercial 
funding plus possible 
S106/CIL/Prudential 
Borrowing to reduce 
overall annual 
revenue cost of 
leisure (P) 

TBC 2017-2026 LED Existing Dual Use leisure 
facility has insufficient parking 
and access to meet current & 
new demand 

East Devon Sport and 
Recreation  

Delivery of all other 
Playing Pitch 
Strategy projects 
not otherwise 
identified in Priority 
2 of the IDP 

TBC S106, CIL, external 
funding / grants (P) 

TBC 2017-2025 Clubs, NGBs, 
EDDC, Sport 
England, others 

Numerous additional projects 
are listed as priority 2 or 3 in 
the adopted Playing Pitch 
Strategy - this item covers 
these. 

Exmouth Sport and 
Recreation  

Queen's Drive 
leisure area - 
watersports centre 
and mixed leisure 
use (including 
realignment of 
Queen's Drive) 

TBC Bid submitted to 
Coastal Communities 
Fund for £1.3m, DCC 
(P) 

TBC From 2018 East Devon 
District Council, 
Devon County 
Council, 
Developer 

Included in Exmouth Town 
Centre and Seafront 
Masterplan (Dec 2011). 
Reserved matters planning 
application submitted in Dec 
2016. Road realignment to 
cost £2.2m. 
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PRIORITY 3: enhance the effectiveness, efficiency, and quality of infrastructure. These projects create a better place to live and work, and 
are generally desirable in order to build sustainable communities. Less detail may be currently available for these projects. 

  

Location Type Project Cost Funding Secured (S) 
/ Potential (P) 

Funding 
gap 

Timescale Delivery 
Organisation(s) 

Notes/additional 
justification 

Honiton Sport and 
Recreation  

Swimming pool 
changing rooms 
refurbishment 

£159,500 £79,750 in EDDC 
Capital programme 
(S); remainder to 
come from CIL, LED 
or Sport England (P) 

£79,750 2017-2018 LED, East Devon 
District Council 

Need modernisation to cope 
with increasing demand from 
growth and social (family) 
requirements. Assumption that 
EDDC provide 50% of cost. 
Potential for cost to rise when 
it reaches tender stage. 

Lympstone Sport and 
Recreation  

Provision of 
additional football 
pitches  

TBC CIL, external 
funding/grants (P) 

TBC 2017 - 2025 Clubs, NGBs, 
EDDC, Sport 
England, others 

Strategic priority action plans 
highlighted in Playing Pitch 
Strategy. 

Ottery St 
Mary 

Sport and 
Recreation  

New Fitness Gym 
and Studios in 
Ottery Town  

£750,000 £0. LED/commercial 
funding plus possible 
CIL/Prudential 
Borrowing to reduce 
overall annual 
revenue cost of 
leisure (P) 

£750,000 2017-2018 
or during 
early 
Cranbrook 
growth 
phase 

LED, East Devon 
District Council 

To address demand and 
access issues at The Kings 
School plus early Cranbrook 
growth. Improved 
infrastructure required to 
remedy pre-existing 
deficiencies made more 
severe by new development. 

Ottery St 
Mary 

Sport and 
Recreation  

Improve access and 
add car parking at 
Ottery St Mary 
Leisure Centre 

TBC TBC. 
LED/commercial 
funding plus possible 
CIL/Prudential 
Borrowing to reduce 
overall annual 
revenue cost of 
leisure (P) 

TBC 2017 -2031 LED, East Devon 
District Council 

LED - Existing Dual Use 
leisure facility has insufficient 
parking and access to meet 
current & new demand 

Seaton Sport and 
Recreation  

Swimming Pool 
enhancements  

£125,000 £0. CIL, EDDC 
Capital (P) 

£125,000 2017-2020 LED, East Devon 
District Council 

Additional investment to 
improve parking, signage, 
changing, security, 
landscaping. Required to 
remedy pre-existing 
deficiencies made more 
severe by new development. 

Sidmouth Sport and 
Recreation  

New Fitness Gym 
and Studios in 
Sidmouth Town  

£750,000 £0. LED/commercial 
funding plus possible 
CIL/Prudential 
Borrowing to reduce 
overall annual 
revenue cost of 
leisure (P) 

£750,000 2017-2020 LED, East Devon 
District Council 

To address capacity, parking 
and access issues at the 
School site. Required to 
remedy pre-existing 
deficiencies made more 
severe by new development 
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PRIORITY 3: enhance the effectiveness, efficiency, and quality of infrastructure. These projects create a better place to live and work, and 
are generally desirable in order to build sustainable communities. Less detail may be currently available for these projects. 

  

Location Type Project Cost Funding Secured (S) 
/ Potential (P) 

Funding 
gap 

Timescale Delivery 
Organisation(s) 

Notes/additional 
justification 

Sidmouth Sport and 
Recreation  

Improved parking 
and access at 
Sidmouth Leisure 
Centre 

TBC TBC. 
LED/commercial 
funding plus possible 
CIL/Prudential 
Borrowing to reduce 
overall annual 
revenue cost of 
leisure (P) 

TBC 2017 - 2031 LED, East Devon 
District Council 

Required to meet current & 
new demand.  

Sidmouth Sport and 
Recreation  

Swimming pool 
refurbishment 

£434,500 £217,250 in EDDC 
Capital programme 
(S); remainder to 
come from LED or 
Sport England (P) 

£217,250 2018-2019 LED, East Devon 
District Council 

Assumption that EDDC 
provide 50% of cost. Potential 
for cost to rise when it reaches 
tender stage. 

West Hill Sport and 
Recreation  

Provision of 
additional 1x youth 
11v11 and 2x mini 
7v7 football pitches 
preferably in West 
Hill 

£234,423 CIL, external 
funding/grants (P) 

£234,423 2017 - 2025 Clubs, NGBs, 
EDDC, Sport 
England, others 

Strategic priority action plans 
highlighted in Playing Pitch 
Strategy 

Axminster Transport Stony Lane junction 
improvements  

TBC £40,000 s.106 (S); 
s.106, CIL, DCC (P) 

TBC 2017-2031 Devon County 
Council 

  

Axminster Transport Regeneration of 
town centre - 
pedestrianisation, 
one way street 
system 

TBC TBC TBC 2017-2031   Linked with LP Strategy 20(3), 
including regeneraton of 
Webster's Garage site. Town 
centre congestion issues 
referenced in LP para 8.7(h). 

Axminster Transport Weycroft bridge 
improvements  

Not known s.106, CIL, DCC (P) Not known 2017-2031 Devon County 
Council 

This includes cycle provision 
associated with the stop line 
way. Feasibility and costing is 
being worked up by DCC. 

Exmouth Transport Cycle/walking links 
between 
development sites 
and schools, 
employment sites, 
town centre 
(including bus and 
train station), Exe 
Estuary Trail and 
Valley Parks 

£700,000 DCC and s.106 - 
£100,000 identified 
for improvements 
following a town wide 
survey (S) 

£600,000 2017-2031 Devon County 
Council, 
Developer 

LP Strategy 22, 5e). A full site 
survey and remedial works to 
instigate the intended 
connections is required. 
Included in Exmouth Town 
Centre and Seafront 
Masterplan (Dec 2011).  
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PRIORITY 3: enhance the effectiveness, efficiency, and quality of infrastructure. These projects create a better place to live and work, and 
are generally desirable in order to build sustainable communities. Less detail may be currently available for these projects. 

  

Location Type Project Cost Funding Secured (S) 
/ Potential (P) 

Funding 
gap 

Timescale Delivery 
Organisation(s) 

Notes/additional 
justification 

Exmouth Transport Continuation of 
support for public 
transport, potentially 
including bus 
services and rail 
provision within the 
town. 

£1,000,000 £0. s.106, DCC (P) £1,000,000 Post 
2014/15 for 
Monday to 
Friday 
Service; 
immediately 
for 
Saturday 
service. 

Developer, 
Devon County 
Council, Bus 
operator 

LP Strategy 22, 5a). 

Exmouth Transport Foxholes 
redevelopment 
including road 
alignment 

£2,000,000 £500,000 (S); s.106, 
DCC (P) 

£1,500,000 2017-2020 East Devon 
District Council, 
Devon County 
Council, 
Developer 

Included in Exmouth Town 
Centre and Seafront 
Masterplan (Dec 2011).  

Exmouth Transport Improvements to 
existing Avocet Line 
stations, including 
lengthening 
platforms and 
improving facilities. 

£1,000,000 £100,000 secured 
from s.106 (S); Train 
operating Company, 
DfT, DCC. Network 
Rail, CIL (P) 

£900,000 2021-22 
(Dependent 
upon 
cascading 
of rolling 
stock) 

Devon County 
Council, Network 
Rail, Train 
Operating 
Company 

LP Strategy 22, 5a). 

Exmouth Transport Chapel Hill 
Enhancements 

£300,000   £300,000 2017-2020   Reconfiguration and public 
realm enhancement works. 
Included in Exmouth Town 
Centre and Seafront 
Masterplan (Dec 2011).  

Exmouth Transport The Promenade - 
Esplanade and 
Queen's Drive 
enhancements 

£200,000 £0; s.106, DCC (P) £200,000 2017-2020   Included in Exmouth Town 
Centre and Seafront 
Masterplan (Dec 2011).  

Ottery St 
Mary 

Transport Improvements to 
walking/cycling 
networks – creating 
centre link between 
the western 
development sites 
and town centre, 
employment areas 
and schools.  

TBC CIL, Bids/S106/278, 
DCC (P) 

TBC 2017 - 2031 Devon County 
Council, 
Developer 

LP Strategy 24(5). The 
scheme involves creating 
shared use paths alongside 
the existing highway, Toucan 
crossings and some areas of 
new route requiring land 
negotiation. Where routes 
pass through development 
sites they will need to form 
part of the masterplan. Some 
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PRIORITY 3: enhance the effectiveness, efficiency, and quality of infrastructure. These projects create a better place to live and work, and 
are generally desirable in order to build sustainable communities. Less detail may be currently available for these projects. 

  

Location Type Project Cost Funding Secured (S) 
/ Potential (P) 

Funding 
gap 

Timescale Delivery 
Organisation(s) 

Notes/additional 
justification 

in part delivered through 
BOVIS on site measure 
Irelands Farm. 

Sidmouth Transport Provision of new 
access into the 
Alexandria Trading 
Estate from the 
Bulverton Road 
(B3176)  

£1,000,000 s106, CIL, DCC (P) £1,000,000 2017 - 2031 East Devon 
District Council, 
Devon County 
Council, 
Developer 

This access would relieve 
Alexandria Road and 
Pathwhorlands from industrial 
traffic and provide a safer 
access, and would be 
supported by EDDC (LP para 
14.4). There may be potential 
to link delivery of road with LP 
employment allocations at 
Industrial Estate (Strategy 26) 
which would mean priority 2. 

Sidmouth Transport Sidmouth to Feniton 
cycle route  

£1,400,000 s.106, CIL, DCC (P) £1,400,000 2017-2031 East Devon 
District Council, 
Devon County 
Council, 
Developer 

16km route that loosely 
follows the old railway line. 
Cost taken from 'Feniton to 
Sidmouth (Otter Valley) Trail, 
Feasibility study - draft report', 
Sustrans, 2014. Cost includes 
at-grade crossing of the 
A3052 - a bridge would add 
£1.5m.  

Sidmouth Transport Sidmouth to Sidbury 
cycle route 

TBC s106 £12,000 
(12/2222/MOUT) (S) 

TBC 2017-2031 East Devon 
District Council, 
Devon County 
Council, 
Developer 

Project is referenced in LP 
Strategy 26. Policy TC8 
protects route from future 
development. Sidford 
employment allocation should 
contribute a section. 

Sidmouth Transport Park and Change 
facility close to 
A3052 and existing 
bus routes 

£1,000,000 £0. CIL, DCC (P) £1,000,000 2017 - 2031 EDDC, Devon 
County Council, 
Developer 

Project is referenced in LP 
para 14.3 (h). 
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Local Priority: projects identified through consultation responses from town and parish councils on the IDP and Planning Obligations SPD; and 
Neighbourhood Plans that have been 'Made'  

Location Project / Comment 

Axminster TC  Consider additional car/cycle parking to serve Axminster Railway Station, accessed from Trafalgar Square with a pedestrian 
link to the station itself. 

Bishops Clyst 
Neighbourhood Plan 

 Proposals to improve and extend existing national and local cycle routes and facilities with particular reference to routes 
between Clyst St Mary and Clyst St George, Topsham and the Exe Estuary Trail will be supported.  

Branscombe PC  Suggest inclusion of regeneration of children's play area, tennis court and recreation field. 

Broadclyst PC 
  
  
  
  
  

 Should review Crannaford Crossing alternative to close the road and build a pedestrian/cycle bridge instead; 

 Need improvements to junction of Station Rd and London Rd; 

 Provide bridge over railway near Broadclyst/Cranbrook station; 

 Upgrade cycleway Pinhoe-Broadclyst (could be part of CVRP delivery); 

 Community centre/hub needed for West Clyst; 

 New bus shelters in Blackhorse area; 

 West End is lacking sports provision. 

Chardstock 
Neighbourhood Plan 

 Policy CPNP 01 states that development should place minimal additional stress on the infrastructure in the parish, 
particularly roads and drainage. 

Cranbrook TC  Improve junction of Station Rd and London Rd 

 Bridge over railway line 

East Budleigh and 
Bicton Neighbourhood 
Plan 

 Policy N4 supports the provision of a green wildlife corridor in the village. 

Lympstone PC  The provision of an off-road section of the Exe Estuary Trail, through Lympstone should be included as a Priority 1 scheme 
to meet road safety needs and to meet commuter targets for the Exe Estruary Trail which are currently well below DCC 
aims. 

Lympstone 
Neighbourhood Plan 
  
  
  
  
  
  
  

 The Parish Council will support Section 106/CIL funding being made available for robust and objective improvements to 
crossing places, off-road footpaths and bridle ways, specifically footpaths linking Dinan Way to Hulham Road and a bridle 
way parallel to Hulham Road from the Exe View junction up to The Common. 

 Seek additional car parking capacity in the village centre. Follow up approach from EDDC to take over the operation of the 
Underhill Car Park. Examine its viability and potential to improve its effective use. 

 Work with DCC to provide better traffic management on The Strand, Cox’s Hill and at Sowden End. 

 Establish a footpath between Jackson Meadow and the village (near to the church). 

 Explore the practicality of and pursue the development of a footpath from Dinan Way to Kings Garden Centre, and a bridle 
way adjacent to Hulham Road. 

 In line with sustainable transport policy, include a cycle way/bridle way alongside the new road (Dinan Way). 

 Retain and develop Lympstone@play and Lympstone Youth Club. 

 Provision of a new Football/Cricket field with attendant facilities. 
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Newton Poppleford 
and Harpford 

Leisure facilities, improvements to footpaths and traffic management measures to improve safety on School Lane and Four Elms Hill 
should be included in the list of CIL projects. 

Ottery St Mary 
  
  
  
  

 Enhancement of the towns riverside area i.e. riverside walk from Tumbling Weir to Millenium Green; 

 Provide at least one additional car park for approximately 80-100 vehicles; 

 Improve Street Scene: e.g. signage,street furniture, plantings; 

 Re-site Town Centre bus stops and provide bus station with shelter and seating; 

 Enhance the Town Square and deal with Traffic Hot-spots and provide safer pedestrian access. 

Sid Valley NP 
Steering Group 
  
  
  
  

 New access road into the Alexandria Road estate should be Priority 1; 

 “Park and Change facility” - where will this be sited?; 

 Add project associated with better management of road space in the town; 

 Add project associated with the provision of a mixed use redevelopment of the East End site; 

 Add reference to a project related to a Sidmouth to Sidbury cycle route. 

Sidmouth TC 
  
  
  
  
  
  

 Alma Bridge, which is a vital link for the east of the town, should be included in the plan. The future of the link and associated 
pathways and access infrastructure should be recognised formally within the document. 

 The Beach Management Plan and an associated boat jetty/pier should be included in the plan. The BMP and resulting 
protection scheme will be the largest single piece of infrastructure in the Sidmouth area and should be at the very least noted 
within the plan. The Council’s wish to see a boat jetty/pier for the enhancement of day trips and the associated benefits to 
tourism should be mentioned. 

 The need for updated/renewed Youth Facilities should be included as the existing Youth Centre is outdated and in need of 
renewal. 

 The Sidmouth to Feniton (Sidmouth Junction) cycle track is fully supported by the Town Council and should be a higher 
priority. It will encourage more cycling tourism and healthy activity for residents and visitors. More detail on how the 
proposed route will be reopened together with an expected delivery timetable should be included. 

 Redevelopment at Port Royal should be made a higher priority and recognise the existing work of both Councils to achieve 
this important improvement to this area of the town. 

 Although a Park and Change facility is mentioned it included no detail. Parking and traffic management in general should be 
given high priority as a vital part of the infrastructure for a tourism based economy. 

 The Council suggests that the improvement of buildings at Sidmouth College should be a higher priority than increasing 
capacity. 

Stockland 
Neighbourhood Plan 

 Support improving facilities are Primary Academy, where need is proven and no adverse impacts. 

Yarcombe 
Neighbourhood Plan 

 No specific infrastructure projects identified. 
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Projects removed from IDP 2015 

Location Item Type Infrastructure Need Cost (£) Potential Funding 
Source 

Funding Gap 
(£) 

Timescale Change and reason  

PRIORITY 1 

Cranbrook 
Phase 1 and 
Expansion 

Education, 
Children/ 
Young People 

Education Campus – 
creating a minimum 525 
place secondary and a 
second 420 place primary 
school (plus early years 
including 2 year olds) 

£14,000,000 S106, Loan (Part of 
£14m for Primary and 
Secondary provision) 

 £                              
-    

2015  Remove as project 
delivered. 

East Devon Environment 
and Green 
Infrastructure 

Habitat Regulations - Cross 
Site Measures for Delivery 
Officer (5 year post) 

£213,500 s106 (until CIL is 
adopted), CIL 

£213,500 2015 - 2031 Remove as does not fall 
within definition of 
infrastructure - relates to 
an Officer 

East Devon Environment 
and Green 
Infrastructure 

European Site Mitigation 
Strategy – Cross site 
measures 

£459,167 CIL £459,167 2015-2031 Remove as the three 
items that constitute 
these measures (delivery 
officer, two wardens, dog 
walking project) are not 
"infrastructure". 

Exmouth Environment 
and Green 
Infrastructure 

Exe Estuary Mitigation - 
Modification of slipway at 
Mamhead to encourage 
users not to enter the 
estuary 

£7,500       Remove as Mamhead 
slipway improvements 
have been delivered. 

Feniton  Education Primary education facilities £1,250,000 Various S.106 £845,915 2015-2026 Remove as capacity 
issues now to be 
addressed through 
relocation of Tipton 
primary school. 

Cranbrook 
Phase 1 and 
Expansion 

Transport Train Station and Car Park  
and associated access, flood 
mitigation and landscaping 
works 

£4,500,000 s106 (£3m) S106 
(signed), £1.5m to be 
funded from DCC LTP3 
/ LPSA 

£                              
-    

2015-2016  Remove as project 
delivered. 

Cranbrook 
Phase 1 and 
Expansion 

Transport M5 Junction 30 
Improvements (Southbound 
off slip widening) to provide 
congestion reduction 
benefits 

£900,000 Highway Agency 
(£900,000 from 
Pinchoint Programme) 

 £                              
-    

Complete  Remove as project 
delivered. 
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Location Item Type Infrastructure Need Cost (£) Potential Funding 
Source 

Funding Gap 
(£) 

Timescale Change and reason  

Cranbrook 
Phase 1  

Transport New bus service (service 4) 
- for Cranbrook, Skypark, 
Science Park and Exeter 
City Centre. 

£1,650,000 S106 (Schedule 5) - 
Year 1)£250k 2)£350k 
3)£300k 4)£300k 
5)£200k 6)£250k 

£0 2012 -2018 
Contributions 
start from 
occupation of 
50th dwelling 

Remove as project 
delivered. 

Honiton Transport Improvement of Turks Head 
Junction 

£565,000 S106 agreed for 
£224,000, balance of 
£341,000 from LTP 

 £                              
-    

– Remove as project 
delivered. 

West End - 
Other 

Transport Improvements to B3184 
from A30 junction to airport, 
supporting expansion of the 
airport and Exeter Airport 
Business Park 

£1,400,000 Fully funded by RGF  £                              
-    

Complete Remove as project 
delivered. 

West End - 
Pinhoe 

Transport Exhibition Way Link Road to 
help minimise vehicular 
impacts at double mini 
roundabouts and other 
constrained local routes 
(Harrington Lane / Chancel 
Lane) and also improve local 
bus access 

£2,000,000 Developers (£1.5m 
already secured from  
ECC developments at 
Ibstock / Quarry) LTP of 
500,000 

£0 2016 - 2021 Remove. The scheme is 
unlikely given the 
outcome of the Village 
Green application.   

West End - 
Redhayes 

Transport Phase 3 Link Road – Part 1 - 
Cumberland Way to 
Tithebarn Bridge. This is 
anticipated to cost £3.6m 
and is likely to be part 
funded through Local Pinch 
Point funding and Regional 
Growth Fund. Part 2: 
Tithebarn bridge to 
Blackhorse. 

£9,100,000 Local Pinchpoint Fund 
of £1.758m, RGF of 
£1.798m, s106 - 
Redhayes (£2.5m), 
Cranbrook (£1.75m), , 
Science Park (£1.055m) 
and Mosshayne 
anticipated (£1.5m). 
HGF funding up to £4.5 
million confirmed. 
Otherwise, balance by 
LTP 

£0   Remove Part 1 as 
completed in 2015, and 
Part 2 under construction 

Ottery St 
Mary 

Energy, Utilities 
and Waste 

Measures to Increase 
sewerage capacity. Upgrade 
of Fluxton sewerage works 
to cater for an additional 300 
homes 

£192,000 SWW £0 2015-2031 Remove as additional 
capacity provided by 
SWW through its capital 
works programme. 
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Location Item Type Infrastructure Need Cost (£) Potential Funding 
Source 

Funding Gap 
(£) 

Timescale Change and reason  

Cranbrook 
Phase 1 and 
Expansion 

Energy, Utilities 
and Waste 

Foul sewer connections to 
public sewer systems 

No Data 
Available  

South West Water  No Data 
Available   

2015-2031 Remove as SWW state 
no outstanding foul 
drainage requirements at 
Cranbrook. 

PRIORITY 2 

Cranbrook 
Phase 1 and 
Expansion 

Commercial Town and Neighbourhood 
Centre Retail facilities 

 Not known  s106 (Schedule 24)  Not known  2015 onwards Remove as does not fall 
within the scope of the 
IDP (see NPPF, para 
162) 

Cranbrook 
Phase 1 and 
Expansion 

Commercial Business Ladder approach £3,023,400 s106 (until CIL is 
adopted), CIL, HCA 
(recycled funds) 

£3,023,400 2015-2031 Remove as does not fall 
within the scope of the 
IDP (see NPPF, para 
162) 

Cranbrook 
Phase 1 and 
Expansion 

Commercial Local Centres - expansion 
areas 

 Not Known  S106, CIL, Investment 
Company 

 Not Known  2021-2031 Remove as does not fall 
within the scope of the 
IDP (see NPPF, para 
162) 

Budleigh 
Salterton 

Education, 
Children/ 
Young People 

Primary education facilities - 
expansion of St Peters Cof E 
school will be required within 
the plan period.  

£460,000 £210,000 s106 and 
remainder from Diocese 
of Exeter 

£0 2015 Remove as project 
delivered. 

Cranbrook 
Phase 1 and 
Expansion 

Environment 
and Green 
Infrastructure 

Cranbrook Country Park 
Expansion 

£1,000,000 £0 £1,000,000 2021 to 2031 Remove as no longer 
appropriate. 

Cranbrook 
Phase 1 and 
Expansion 

Health Primary Medical Care 
Services - The NHS has not 
decided whether this new 
facility would replace the 
provision at the Younghayes 
centre or that there may be a 
requirement for both. The 
NHS has a preference to 
utilise part of the 1.3 Ha site 
already agreed for the health 
and wellbeing complex. 
They have identified 
floorspace for primary care 
facilities of 1,104 sqm GIA 
for Cranbrook up to 7500 

£2,296,320 s106, NHS, CIL £2,296,320 2018-2021 Remove as CCG do not 
consider that it is 
required, as primary care 
will be delivered through 
the health and well being 
hub. 
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Location Item Type Infrastructure Need Cost (£) Potential Funding 
Source 

Funding Gap 
(£) 

Timescale Change and reason  

new dwellings. Currently the 
Younghayes Centre has 167 
sqm of space for primary 
care facilities.  

Cranbrook 
Phase 1 and 
Expansion 

Public Service Street Scene compound No Data 
Available 

s.106 No Data 
Available 

2015-2017 Delete as removed from 
s.106. 

Cranbrook 
Phase 1 and 
Expansion 

Transport Improvements to Station 
Road (Broadclyst) - Calming 
measures to reduce speeds 
and offer children a safe 
route to school between 
B3181 and Clyst Vale 
Community College is being 
delivered using Investing in 
Devon funding and part 
S106. Alternative quiet lane 
&/or off-road cycle routes 
through National Trust land 
are being investigated to 
improve wider 
walking/cycling linkages with 
Cranbrook and the Clyst 
Valley Way proposals.  

£700,000 s106 (Skypark £50k, 
Cranbrook £140k), 
Invest in Devon 
(£128K), CIL 

£500,000 Wider linkages 
2018-2024 

Safer Route to School 
delivered 2015. The 
remaining elements are 
better linked to the Clyst 
Valley Way, part of the 
Clyst Valley Regional 
Park, and S278  

Exmouth 
 
 
 
 
 
 
 
 
 
 
 
 
 

Transport Public transport interchange 
improvements - including 
improved walking and 
cycling links to the town 
centre, revised entrance to 
train station and 
rationalisation of bus station 
facility included as part of 
this work. This scheme does 
not include the 
new/replacement depot 
facility but is dependent 
upon it. 

£2,000,000 Network Rail, Train 
Operating Company, 
Stagecoach, DCC, 
EDDC. Network rail 
anticipated to provide 
£500,000 towards 
station building 
enhancements S106 
£30,000 
(13/0494/MFUL),  

£0   Revision to Station 
entrance and Marine Way 
completed. NSIP station 
works on site in 2016. 
Further changes through 
Masterplan work  
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Location Item Type Infrastructure Need Cost (£) Potential Funding 
Source 

Funding Gap 
(£) 

Timescale Change and reason  

Exmouth Transport Junction improvements, 
including; Littleham cross 
junction; Modifications to 
Imperial Road/The Royal 
Avenue Junction and; 
Marine Way and Imperial 
Road. 

£1,000,000 s106, CIL, DCC (P) £1,000,000 2021-2031 Remove as 
improvements no longer 
being sought from Plumb 
Park development 
(Littleham cross junction), 
and lack of evidence for 
other schemes. 

West End - 
Other 

Transport Rail head to enable multi 
modal freight transfer.  This 
infrastructure is relevant on 
a Grip 4 Study first being 
completed. 

£5,000,000 Delivered by Exeter 
Gateway Developer 
(>50,000 sq m) / 
External grants, s.106 

£5,000,000 2015-2026 Remove as not currently 
being pursued. 

West End - 
Pinhoe 

Transport Pinhoe Village 
enhancements, to provide 
an enhanced public realm / 
pedestrian environment to 
promote sustainable travel & 
mitigate traffic impacts at the 
double mini roundabouts (in 
safety and capacity terms) 

£500,000 Developers (Pinn Court 
/ Old Park Fm), 
s106/S278 

£0 2016-2018. 
Designs agreed, 
expected to 
commence in 
2016/17 

Remove as under 
construction. 

PRIORITY 3 

Axminster Commercial Cloakham Lawn, Work hub - 
managed workspace facility 

£1,500,000 TBC £1,500,000 2015-2018 Remove as does not fall 
within the scope of the 
IDP (see NPPF, para 
162) 

Seaton Commercial Enhanced and increased 
provision of workspace for 
small to medium size 
businesses at Colyford Road 
and Harepath Road 
(Fosseway Site) 

£2,500,000 TBC £400,000 2015-2017 Remove as does not fall 
within the scope of the 
IDP (see NPPF, para 
162) 

Ottery St 
Mary 

Public Service Replacement library to be 
co-located with other 
services; existing library has 
poor access. Approx 
330spm required. 

£1,000,000 CIL, DCC £1,000,000 2015-2031 Remove as project is 
underway and nearing 
completion. 

Cranbrook - 
Expansion 
Areas  

Environment 
and Green 
Infrastructure 

Outdoor Field Classroom  £100,000 £0; s.106, CIL (P) £100,000 2021-2031 Remove as can be 
incorporated within 
Country Park Resource 
Centre. 
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Location Item Type Infrastructure Need Cost (£) Potential Funding 
Source 

Funding Gap 
(£) 

Timescale Change and reason  

Cranbrook - 
approved 
development 
and 
Expansion 
Areas  

Environment 
and Green 
Infrastructure 

Country Park Car Park  £40,000 £0; s.106, CIL (P) £40,000 2021-2031 Remove as located near 
town centre where car 
parking will be available; 
and to promote walking 
and cycling. 

Cranbrook 
Phase 1 and 
Expansion 

Environment 
and Green 
Infrastructure 

Education Ranger for the 
Country Park - The existing 
s106 agreement for 3500 
dwellings provides for the 
Country Park Officer post 
(£20,000 for five years) and 
the expectation would be to 
secure an education ranger 
through the future 4000 
application.  

£100,000 £0 £100,000 2021-2031 Remove as does not fall 
within definition of 
infrastructure - relates to 
an Officer 

Axminster Health Health Centre  £1,008,800 £0 £1,008,800 2017 - 2026 Remove as project 
delivered. 

Cranbrook 
Phase 1 and 
Expansion 

Public Service Theatre - The provision of a 
theatre is to provide a 
community facility that 
encompasses use by 
primary and secondary 
schools as well as 
community groups.  

Not known S.106, CIL, Arts Council Not known 2026-2027 Remove as replaced with 
multi-functional cultural 
space 

Cranbrook 
Phase 1 and 
Expansion 

Public Service Cinema - The provision of a 
cinema is to provide a 
community facility for the 
town centre.  

Not known S.106, CIL, Commercial 
provider 

Not known 2026-2027 Remove as replaced with 
multi-functional cultural 
space 

Exmouth Public Service Contribution to Marine Youth 
facilities at Camperdown 
(Services and access as part 
of Estuaryside 
Transformation project) 

£800,000   £800,000 2015- 2017 Remove as project 
delivered. 

West End - 
Other 

Other New Royal Mail Delivery 
Office. Requirement for an 
office of c.937 sqm on a site 
of 0.6 Ha 

£1,920,000 Royal Mail (internal 
capital expenditure), 

£1,920,000 Required 
between 2500 & 
5000 new 
delivery points 
being in place 
across the two 
LA’s 

Remove as does not fall 
within the scope of the 
IDP (see NPPF, para 
162) 
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Location Item Type Infrastructure Need Cost (£) Potential Funding 
Source 

Funding Gap 
(£) 

Timescale Change and reason  

Axminster Public Realm Town Centre enhancement - 
establishment of masterplan 

£100,000   £70,000 2014-2015 Remove as does not fall 
within the scope of the 
IDP as it relates to 
drafting a masterplan. 

Sidmouth Public Realm Port Royal - Masterplan  £600,000   £600,000 2015-2017 Remove as does not fall 
within the scope of the 
IDP as it relates to 
drafting a masterplan. 

Exmouth Public Realm Magnolia Centre 
Enhancement - public realm 
enhancements and a more 
permeable high quality town 
centre 

£1,000,000 £0 £1,000,000 2016-2018 Remove as it does not fall 
within the scope of the 
IDP as it relates to a 
regeneration project, 
rather than an 
infrastructure project. 

Seaton Public Realm Public realm enhancement 
between LSE1/ 
Regeneration site, the town 
centre and Axe Wetlands 
Nature Reserve 

£1,200,000 £0 £1,200,000 2016-2018 Remove as it does not fall 
within the scope of the 
IDP as it relates to a 
regeneration project, 
rather than an 
infrastructure project. 

Exmouth Sport, 
Recreation and 
Culture 

Swimming Pool - Changing 
'village' for modern use  

£1,500,000 £0 £1,500,000 Phase 2 
(2017/18?) after 
phase 1  

Remove as project 
completed in March 2017. 

Exmouth Sport, 
Recreation and 
Culture 

Redevelop Leisure Centre 
To incorporate 60 station 
gym to accommodate 
additional 800 members; 
incorporate children's play, 
spa, cafe and new changing 
facilities.  

£4,500,000  £3,000,000   Remove as project 
delivered. 

Exmouth Sport, 
Recreation and 
Culture 

Rolle College Playing Fields 
- to include improved 
sporting facilities and new 
pitches in the town (related 
to Estuaryside 
Transformation Project) 

£1,000,000 TBC £1,000,000 2016-2018 Remove as planning 
permission has been 
granted for partial 
development of the site 
for housing, which 
includes retaining and 
enhancing the rest of the 
site as playing fields. 

Exmouth Sport, 
Recreation and 

Exmouth Pavilion 
refurbishment  

£400,000 TBC £400,000 2016-2018 Remove as project 
delivered. 
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Location Item Type Infrastructure Need Cost (£) Potential Funding 
Source 

Funding Gap 
(£) 

Timescale Change and reason  

Culture 

Exmouth Sport, 
Recreation and 
Culture 

Mamhead slipway 
replacement. This scheme 
should include modifications 
noted in the Exe estuary 
mitigation section 

£1,000,000 £0 £1,000,000 2014-2015 Remove as project 
delivered. 

Exmouth Sport, 
Recreation and 
Culture 

Orcombe Point Hub - 
Facilitate the delivery of a 
café on the small paltform on 
the walkway 

£50,000 TBC £0 TBC Remove as it does not fall 
within the scope of the 
IDP as it relates to a 
regeneration project, 
rather than an 
infrastructure project. 

Honiton Sport, 
Recreation and 
Culture 

Extended Gym to meet 
existing latent demand in 
Honiton + short term 
Cranbrook demand. Also 
improve parking. Cost can 
be met or supplemented by 
commercial funding from 
LED/private sector 

£250,000 LED/commercial 
funding plus possible 
S106/CIL/Prudential 
Borrowing to reduce 
overall annual revenue 
cost of leisure 

£250,000 2014-2015 or 
during early 
Cranbrook 
growth phase 

Remove as project 
delivered, although more 
car parking spaces are 
required to meet growing 
demand. 

Honiton Sport, 
Recreation and 
Culture 

Improved parking, access, 
changing and spectating. 

£1,000,000 £0 £1,000,000   Remove as superceded 
by Honiton Sports Pitch 
Strategy and PPS. 

Honiton Sport, 
Recreation and 
Culture 

Install new cricket training 
nets at Mountbatten Park, 
Honiton 

£35,000 £35,000 £0 2016 Remove as project 
delivered. 

Seaton Sport, 
Recreation and 
Culture 

New Fitness Gym and 
Studios in Seaton Town -  

£750,000 LED/commercial 
funding plus possible 
S106/CIL/Prudential 
Borrowing to reduce 
overall annual revenue 
cost of leisure 

£750,000 2015-2020 Remove as project 
delivered. 

Sidmouth Sport, 
Recreation and 
Culture 

Installation of rabbit proof 
fencing at Byes Lane rugby 
pitches 

Unknown £0 Unknown 2015 Remove as project 
delivered. 

Honiton Transport Upgrade of Ottery Moor 
Lane, from its junction with 
the High Street  

Not known  £0. s.106/278, DCC (P) Not known  2017-2019 Lack of justification. 

 


